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EXECUTIVE SUMMARY 

The Year of Polar Prediction (YOPP) is planned for mid-2017 to mid-2019, centred on 2018. Its 
goal is to enable a significant improvement in environmental prediction capabilities 
for the polar regions and beyond, by coordinating a period of intensive observing, 
modelling, prediction, verification, user-engagement and education activities. With a 
focus on time scales from hours to a season, YOPP is a major initiative of the World 
Meteorological Organization’s World Weather Research Programme (WWRP) and a key 
component of the Polar Prediction Project (PPP). YOPP is being planned and coordinated by the 
PPP Steering Group together with representatives from partners and other initiatives, including 
the World Climate Research Programme’s Polar Climate Predictability Initiative (PCPI).  
 
The objectives of YOPP are to: 
 
1. Improve the existing polar observing system (enhanced coverage, higher-quality 

observations). 
2. Gather additional observations through field programmes aimed at improving 

understanding of key polar processes. 
3. Develop improved representation of key polar processes in (un)coupled models used 

for prediction.  
4. Develop improved (coupled) data assimilation systems accounting for challenges in 

the polar regions such as sparseness of observational data. 
5. Explore the predictability of the atmosphere-cryosphere-ocean system, with a focus 

on sea ice, on time scales from hours to a season. 
6. Improve understanding of linkages between polar regions and lower latitudes, assess 

skill of models representing these linkages, and determine the impact of improved polar 
prediction on forecast skill in lower latitudes. 

7. Improve verification of polar weather and environmental predictions to obtain better 
quantitative knowledge on model performance, and on the skill, especially for user-
relevant parameters. 

8. Identify various stakeholders and establish their decisionmaking needs with respect 
to weather, climate, ice, and related environmental services. 

9. Assess the costs and benefits of using predictive information for a spectrum of users 
and services.  

10. Provide training opportunities to generate a sound knowledge base (and its transfer 
across generations) on polar prediction related issues. 
 

YOPP is implemented in three distinct phases. During the YOPP Preparation Phase (2013 
through to mid-2017) this Implementation Plan was developed, which includes key outcomes 
of consultations with partners at the YOPP Summit in July 2015. Plans will be further 
developed and refined through focused international workshops. There will be engagement 
with stakeholders and arrangement of funding, coordination of observations and modelling 
activities, and preparatory research. During the YOPP Core Phase (mid-2017 to mid-2019), 
four elements will be staged: intensive observing periods for both hemispheres, a 
complementary intensive modelling and prediction period, a period of enhanced monitoring of 
forecast use in decisionmaking including verification, and a special educational effort. Finally, 
during the YOPP Consolidation Phase (mid-2019 to 2022) the legacy of data, science and 
publications will be organized.  
 
The WWRP-PPP Steering Group provides endorsement throughout the YOPP phases for projects 
that contribute to YOPP. This process facilitates coordination and enhances visibility, 
communication, and networking. 
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1. INTRODUCTION 
 
There has been growing interest in the polar regions in recent years due to the opportunities 
and risks associated with anthropogenic climate change. Increasing economic, touristic, 
transportation and scientific activities in polar regions are leading to more demands for 
enhanced environmental prediction capabilities to support decisionmaking. Furthermore, it is 
increasingly obvious that weather and climate in the polar regions have an influence on the 
lower latitudes. 
 
Recognizing this, a number of initiatives are underway which focus on improving polar science 
and predictions. One particularly important international initiative is the Year of Polar 
Prediction, or YOPP, which will take place between mid-2017 and mid-2019, centred on the 
year 2018. YOPP is a key element of the World Weather Research Programme’s Polar 
Prediction Project (WWRP-PPP), as explained further in Section 1.1. 
 
YOPP is an extended period of coordinated intensive observational and modelling activities, in 
order to improve prediction capabilities for the Arctic, the Antarctic, and beyond, on a wide 
range of time scales from hours to seasons, supporting improved weather and climate 
services, including the Global Framework for Climate Services (GFCS). This concerted effort 
will be augmented by research into forecast-stakeholder interaction, verification, and a strong 
educational component. Being focussed on polar prediction rather than on a very broad range 
of activities, YOPP is quite different from the International Polar Year (IPY) in 2007-2008. 
Prediction of sea ice and other key variables such as visibility, wind, and precipitation will be 
central to YOPP. The presence of atmospheric linkages between polar and non-polar regions 
suggests that the benefit of YOPP will extend beyond the polar regions.  
 
Extra observations will be crucial to YOPP in order to improve the polar observing system, to 
generate the knowledge necessary to improve the representation of key polar processes in 
models, and to provide ground-truthing that is needed to exploit the full potential of the space-
borne satellite network. YOPP will provide an opportunity for testing new observational 
activities, and will encourage research, development and employment of innovative systems. 
 
A unique aspect of YOPP will be a strong virtual component through support from the 
numerical modelling community, encompassing models of the atmosphere, land, ocean, and 
sea ice. Operational model runs will cover time scales from hours to seasons, with a particular 
focus on sea ice, since for polar regions sea ice is both a critically important environmental 
variable to be predicted, and a strong modulator of other weather-related predictands across a 
wide range of time scales. 
 
Output from operational models and dedicated numerical experiments during YOPP will be 
archived and made available for researchers to better understand polar processes and 
prediction capabilities. The resultant archive will be valuable in itself, even without the 
additional planned observations to assimilate into models and help improve process 
understanding at a detailed level. 
 
YOPP will also explore largely uncharted territory in the area of polar forecast verification; 
YOPP will contribute to our understanding of the value of improved polar prediction 
capabilities; and YOPP will help to educate the next generation of scientists who will contribute 
to implementing the Global Integrated Polar Prediction System (GIPPS). 
 
YOPP will be carried out in three stages – the YOPP Preparation Phase from 2013 to mid-2017, 
the YOPP Core Phase from mid-2017 to mid-2019, and the YOPP Consolidation Phase from 
mid-2019 to 2022. Details on the YOPP phases are covered in Sections 3, 4 and 5. 
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1.1 Background 
 
In 2011, the World Meteorological Congress decided to embark on a decadal endeavour – the 
Global Integrated Polar Prediction System (GIPPS) – as a legacy of the International Polar Year 
2007-2008 (IPY), to benefit the global community.  
 
Realising GIPPS will require research to improve scientific understanding of processes and 
interactions in polar regions, including stable boundary layers over flat and sloping terrain, 
atmospheric dynamics and polar specific weather, mixed-phase clouds and precipitation, ice 
edge and orographic effects, sea ice-ocean dynamics, hydrology, permafrost and ice sheet 
dynamics, and enhancements to observations, data assimilation, and modelling systems to 
improve predictions on all time scales. 
 
Two closely related initiatives are underway to coordinate the required research and 
development: 
 
1. The World Meteorological Organization’s (WMO) World Weather Research Programme 

(WWRP) has established the Polar Prediction Project (WWRP-PPP) whose mission is to 
“Promote cooperative international research enabling development of improved weather 
and environmental prediction services for the polar regions, on time scales from hours 
to seasonal.” 

2. The World Climate Research Programme (WCRP) has established the Polar Climate 
Predictability Initiative (PCPI) which has a similar purpose but on time scales of a 
season and beyond. 

 
The WWRP-PPP was formally established by a Resolution of WMO’s Executive Council in June 
2012. A Steering Group oversees the project. An International Coordination Office (ICO) for 
Polar Prediction was formally established at the Alfred Wegener Institute for Polar and Marine 
Research (AWI) in September 2013. 
 
Two plans have been developed and published: the WWRP-PPP Science Plan (WWRP/PPP No. 1 
– 2013) and the WWRP-PPP Implementation Plan (WWRP/PPP No. 2 – 2013). The Science Plan 
provides background information on the science issues, while the Implementation Plan should 
be seen as the definitive document for the project. Both plans are available via the ICO at 
http://polarprediction.net. 
 
One of the key elements of the WWRP-PPP is the Year of Polar Prediction (YOPP). YOPP as 
initially envisaged is covered in Chapter 5 of the WWRP-PPP Implementation Plan. Given the 
complexity involved in YOPP, however, it was decided to develop a separate YOPP 
Implementation Plan (version 1.0), which expands on the initial planning taking into account 
discussions and decisions from various WWRP-PPP and YOPP planning meetings, and input 
from external consultation during the first half of 2014. Additional comments and contributions 
from many individuals and organizations are gratefully acknowledged. 
 
1. The first YOPP Planning Meeting (YPM-1) was held on 27 and 28 June 2013 at the 

European Centre for Medium-Range Weather Forecasts (ECMWF) in Reading, UK.  
2. The fourth meeting of the WWRP-PPP Steering Group was held from 1-3 October 2013 

in Boulder, Colorado, USA. 
3. The second planning meeting for YOPP (YPM-2), focussing on observations, was held 

on 8 April 2014 in Helsinki, Finland. 
4. The third planning meeting for YOPP (YPM-3), focussing on modelling, was held in 

association with the World Weather Open Science Conference and the 5th meeting of 
the PPP Steering Group from 21-23 August 2014 in Montréal, Canada. 

 
Following the YOPP Summit and PPP SG-6 in Geneva in July 2015 it was decided to develop an 
updated version of the YOPP Implementation Plan (version 2.0 – this document) which takes 
into account a number of recent developments, including recommendations from a major 
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international workshop on Polar-Lower Latitude Linkages and Their Role in Weather and 
Climate Prediction. 
 
1.2 YOPP goal 
 
The goal for YOPP is to: 
 

“Enable a significant improvement in environmental prediction capabilities for 
the polar regions and beyond, by coordinating a period of intensive observing, 
modelling, prediction, verification, user-engagement and education activities.” 

 
This contributes to the overall Mission of the Polar Prediction Project to: 

 
“Promote cooperative international research enabling development of 
improved weather and environmental prediction services for the polar regions, 
on time scales from hours to seasonal.” 
 
noting that, 
 
“This constitutes the hours to seasonal research component of the Global 
Integrated Polar Prediction System (GIPPS).” 

 
1.3 YOPP objectives and strategies 
 
Improvement of predictions for polar regions requires collaborative international research to 
achieve the following objectives: 
 
1. Improve the existing polar observing system (enhanced coverage, higher-quality 

observations). 
2. Gather additional observations through field programmes aimed at improving 

understanding of key polar processes. 
3. Develop improved representation of key polar processes in (un)coupled models used 

for prediction.  
4. Develop improved (coupled) data assimilation systems accounting for challenges in 

the polar regions such as sparseness of observational data. 
5. Explore the predictability of the atmosphere-cryosphere-ocean system, with a focus 

on sea ice, on time scales from hours to a season. 
6. Improve understanding of linkages between polar regions and lower latitudes, assess 

skill of models representing these linkages, and determine the impact of improved polar 
prediction on forecast skill in lower latitudes. 

7. Improve verification of polar weather and environmental predictions to obtain better 
quantitative knowledge on model performance, and on the skill, especially for user-
relevant parameters. 

8. Identify various stakeholders and establish their decisionmaking needs with respect 
to weather, climate, ice and related environmental services. 

9. Assess the costs and benefits of using predictive information for a spectrum of users 
and services.   

10. Provide training opportunities to generate a sound knowledge base (and its transfer 
across generations) on polar prediction related issues. 

 
In order to achieve the above research objectives the following strategies will need to be 
pursued:  
 
(a) Strengthen linkages between academia, research institutions and operational 

forecasting centres. 
(b) Establish and exploit special research datasets that can be used by the wider research 

community and other users. 
(c) Establish a common data archive. 
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(d) Link with space agencies. 
(e) Promote YOPP with funding agencies.  
(f) Develop strong linkages with other initiatives. 
(g) Promote interactions and communication among users (including researchers) and 

other stakeholders. 
(h) Foster education and outreach. 
 
These strategies have all been borne in mind in the development of, and underpin, the 
following plans. 
 
 
 

________
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2. YOPP STAGES AND MILESTONES 
 
The Year of Polar Prediction is scheduled to take place from mid-2017 to mid-2019, centred on 
the year 2018. The intention is to have an extended period of coordinated intensive 
observational, modelling, prediction and user engagement activities in order to improve polar 
prediction capabilities on time scales from hourly to seasonal. This will be augmented by 
research into forecast-stakeholder interaction, verification and a strong educational 
component. YOPP is quite different from the IPY that took place in 2007-2008, with YOPP being 
focussed on polar prediction, as compared to IPY’s broad range of activities including studies of 
the Earth’s inner core and social processes that shape resilience of circumpolar human 
societies.  
 
YOPP is expected to foster relationships with partners, provide common focussed objectives, 
and be held over somewhat more than a one-year period in association with field campaigns 
providing additional observations. It should coincide with, support, and draw on other related 
planned activities for polar regions. 
 
YOPP will be implemented in three different stages: a Preparation Phase, a Core Phase (the 
actual YOPP), and a Consolidation Phase, as outlined in Figure 1 below. 

 
 

 
 

Figure 1. Three stages of YOPP, including the main activities for each stage 
 

 

A comprehensive list of future milestones is given in Annex 1. 
 
 

_______
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3. YOPP PREPARATION PHASE (2013 TO MID-2017) 
 
The Preparation Phase is important for the success of YOPP. It involves a number of aspects 
including overall planning, engagement with stakeholders, coordination of observations and 
related field programmes, promotion of modelling activities, establishment of data archive 
systems, establishment of the endorsement process for collaborating projects, preparatory 
research, and involvement of funding agencies.  
 
3.1 Develop strategy 
 
3.1.1 YOPP planning  
 
YOPP was devised following the first meeting of the PPP Steering Group in Geneva in 
December 2011. The initial concept for YOPP is outlined in the PPP Implementation Plan 
(WWRP/PPP No. 2 – 2013). 
 
The first YOPP Planning Meeting (YPM-1) was held on 28–29 June 2013 at ECMWF, involving 
members of the WWRP-PPP Steering Group as well as participants representing partners 
including Arctic ECRA, THORPEX, APECS, WGSIP, MOSAiC, GODAE OceanView, WGNE, the 
Atmospheric Working Group (AWG) of the International Arctic Science Committee (IASC), the 
International Study of Arctic Change (ISAC), and the Sub-seasonal to Seasonal Prediction 
(S2S) project. 
 
A YOPP Planning Group (YPG) was established in October 2013 during the fourth meeting of 
the PPP Steering Group in Boulder, Colorado, USA. This consists of the full PPP Steering Group, 
augmented, as available and agreed, by representatives of other relevant partners and 
initiatives (see Table 1). Beside being responsible for planning, the YPG will also 
coordinate/oversee preparatory research activities (2013-2016), and assist in presenting YOPP 
plans to relevant funding agencies (as from 2014), e.g. Horizon 2020. 
 
3.1.2 International YOPP planning workshops 
 
Two further YOPP planning workshops were held in 2014. YPM-2 in April 2014 was focussed on 
observations, and held in association with the Arctic Science Summit Week and the Arctic 
Observing Summit in Helsinki, Finland. YPM-3 in August 2014 concentrated on modelling 
aspects, and was organized in association with the World Weather Open Science Conference 
and the 5th meeting of the PPP Steering Group in Montréal, Canada. 
 
The fourth international YOPP Planning Workshop, called the YOPP Summit (Goessling et al., 
2016), was a major event and was held at WMO in Geneva, Switzerland during July 2015. One 
outcome of the Summit was the establishment of a Coordinating Committee for YOPP activities 
in the Southern Hemisphere (YOPP-SH; http://polarmet.osu.edu/YOPP-SH/). This committee is 
needed to promote Antarctic and Southern Ocean research that contributes to YOPP in view of 
the so far rather strong YOPP emphasis on the Arctic. The YOPP-SH coordination committee is 
tasked with identifying the Intensive Observing Period(s) and enhanced observing to be 
undertaken during YOPP in the Southern Hemisphere. 
 
3.1.3 Re-evaluation of previous field campaigns and model datasets 
 
The YPG will re-evaluate data from previous field campaigns and model experiments producing 
enhanced output for dedicated programmes. Many valuable lessons can be learned about how 
they were organized and funded, what data were gathered, what was most valuable, how the 
data were archived, etc. Also, the data themselves continue to be useful and can be further 
exploited, as noted in Section 3.4 on Preparatory Research. 
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3.2 Stakeholder engagement 
 
3.2.1 Exploring user needs and knowledge contributions 
 
It will be essential to engage with various stakeholders interested in YOPP activities to 
understand how they make decisions and perceive potential risks, and how they access, use, 
interpret or produce weather-related information. This will help to ensure that stakeholders’ 
needs and their potential contributions to YOPP will be addressed appropriately. To this end, it 
is planned to consult with stakeholders at planned PPP meetings and other events, including 
YOPP-related field campaigns. The Societal and Economic Research Applications (SERA)  
sub-committee of the PPP will develop these activities in consultation with the PPP-ICO, the 
PPP-SG, and representatives from EC-PHORS, NMHS, and WWRP JWGFVR. Close collaboration 
will also be conducted with key stakeholders and other relevant social and interdisciplinary 
scientific bodies such as the International Arctic Social Sciences Association (IASSA) and the 
Humanities and Social Sciences Expert Group (HASSEG) of the Scientific Committee on 
Antarctic Research (SCAR).  
 
Existing resources documenting stakeholder requirements will also be evaluated. These include 
a wide range of existing reports and surveys, such as a white paper produced by the Services 
Task Team of EC-PHORS and a user requirement review provided by the European Union 
Seventh Framework (FP7) funded project Sea Ice Downstream Services for Arctic and Antarctic 
Users and Stakeholders (SIDARUS). 
 
3.2.2 Identifying YOPP partners 
 
Numerous important partners for YOPP have been identified, including various coordinating 
bodies (Table 1). In addition, many other organizations, projects, and groups are expected to 
contribute to YOPP. A formal endorsement process has been implemented to continually 
expand the YOPP network (see next section); an up-to-date overview of endorsed partners, 
along with their proposed contributions, is given at http://www.polarprediction.net/yopp/yopp-
endorsement.html. 
 
 

Table 1. Key partners (coordinating bodies) for YOPP.  
(For abbreviations see Annex 5) 

 
Group Role 

APECS Implementation of the educational component of YOPP 

CBS/Integrated Obs. 
Systems 

Facilitating the improvement of polar observing systems 

EC-PHORS Overall policy perspective 

EUCOS Additional observations over northern polar regions 

GASS Coordination of polar model intercomparison projects 

GCW Cryospheric observations, and potential use of the GCW 
portal 

GODAE OceanView Development and implementation of the intensive 
modelling campaign (ice-ocean) 

IASC Planning of YOPP for northern polar regions 

IASOA  Contributing observations and research based on pan-Arctic 
atmospheric observatories 

IICWG Coordination of operational ice services 
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MOSAiC Gathering data from and around the drifting observatory to 
improve coupled models and coupled data assimilation, and 
to ground-truth satellite data 

PCPI Close coordination of YOPP-related activities 

PSTG Supporting the exploitation of satellite data (“satellite 
snapshot”)  

S2S Sub-seasonal to seasonal aspects of polar predictions 

SAON Coordination of Arctic Observations 

SCAR Planning of YOPP for southern polar regions 

SIPN Collaboration on sea ice prediction 

SOOS Coordination of Southern Ocean Observations 

WCRP/CliC Close coordination of YOPP-related activities of CliC and its 
working groups 

WGNE Development and implementation of the intensive 
modelling campaign (atmosphere) 

WGSIP Encouraging institutions with prediction capability to use 
initial conditions that take advantage of the new available 
data from YOPP to rerun sub-seasonal and seasonal 
predictions 

 
 
 
3.2.2.1 Endorsement 
 
Endorsement is provided for projects, programmes, and initiatives that plan to contribute to 
the aims of the Year of Polar Prediction (YOPP), as described in this document. The purpose of 
endorsement is to: 
 

• Increase the visibility of the related research activities (e.g. listing on website) 
• Provide an international framework for YOPP-related research which can help to 

leverage support and funding 
• Contribute to improving the coordination between different activities 
• Enhance networking and communication of related projects. 

 
The endorsement process is described in detail at http://www.polarprediction.net/yopp/yopp-
endorsement.html. A request form for YOPP endorsement and an up-to-date overview of 
endorsed partners, along with their proposed contributions, are also available at this website. 
 
3.2.3 Exploring means of funding 
 
An ambitious concerted effort such as YOPP will require funding and resources for the various 
planning and implementation activities.  
 
Funding for planning and coordination will primarily be through contributions of WMO Members 
to the Polar Prediction Trust Fund, as well as resources provided by Germany for the operation 
of the International Coordination Office for Polar Prediction, and GFCS-related funding from 
Environment Canada.  
 
Many research activities will require international, national or regional funding, and a 
commitment by modelling and forecasting centres. A full package of promotional material has 
been compiled, which can be used to assist with national approaches to funding agencies. The 
general profile of YOPP will need to be continuously raised through publications including the 
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WMO Bulletin and the Bulletin of the American Meteorological Society, as well as by 
participation in events such as the Arctic Science Summit Weeks and meetings of SCAR. 
Support for YOPP research and planning can also come “in kind” – for example, through 
provision of observations from commercial shipping, contributions from polar research centres, 
and other resources. 
 
The European Commission has recently highlighted the relevance of YOPP in their Horizon 
2020 funding programme. In two Arctic calls (BG-09-2016, BG-10-2016) with a total volume 
of 30 Mio EUR direct contributions to YOPP are solicited. 
 
3.3 Coordinating observations and modelling 
 
In the context of YOPP, the coordination of observations and modelling typically has three 
main objectives: (i) to produce numerical weather predictions to support ad hoc campaigns 
targeted to diagnose and understand specific processes and phenomena; (ii) to improve initial 
conditions for operational numerical weather and environmental predictions; (iii) to improve 
the representation of parameterized processes and surface interactions in models designed for 
weather prediction and climate simulations.  Because YOPP will include both high-resolution 
atmospheric and fully coupled (atmosphere-land-ocean-ice) model experiments, a wide variety 
of observations will be needed and made available to YOPP. 
 
3.3.1 Promoting and exploiting additional observational data 
 
Additional observations are needed during YOPP to fill observational gaps and improve model 
initialization, to provide data for enhanced process understanding and model development, and 
for verification. The promotion of general additional observational data in polar regions for 
observing system design and model development is a “Flagship Element” for the overall Polar 
Prediction Project, and will have a broad and long-lasting benefit also beyond the phases of 
YOPP.  
 
The northern and southern polar regions are very different in terms of their observational 
networks and characteristics; it is therefore important to ensure that attention is paid 
specifically to each region. However, for both polar regions the observing system is in general 
sparse so that a few additional observations could make a significant difference to the quality 
of predictions. 
 
The main activities during the Preparation Phase is to identify and work with partners to 
promote and exploit additional data and to promote making existing observations available for 
experimentation during YOPP. The observational data which are considered to be most useful 
during YOPP are discussed in more detail in Section 4 (YOPP Core Phase). In summary, the 
approaches needed are to: 
 

• Work with partners such as EUCOS to plan and promote additional routine 
observations. 

• Work with the WMO Polar Space Task Group to promote satellite observations, 
including: 

o Providing a statement of support for the suite of polar satellite products, and 
considering special observational requirements for YOPP. 

o Endorsing preparations for a full exploitation of new EUMETSAT Polar System 
Second Generation (EPS-SG) instrument capability (e.g. the Ice Cloud Imager - 
ICI), as well as expressing support for concepts for new satellite missions 
targeting polar regions (e.g. ATOMMS). 

• Promote campaign observations and enhanced and sustainable permanent capacity at 
supersites and reference sites, including International Arctic Systems for Observing the 
Atmosphere (IASOA) sites. 

• Coordinate YOPP activities with ongoing polar observing system efforts. 
• Provide satellite agencies with a list of priorities for planning future missions. 
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• Encourage the user community to actively take and contribute measurements (e.g. 
additional observations from ships). 

• Promote field campaigns during YOPP. 
• Identify existing data/networks useful for exchange, identify gaps in making such data 

available on the WMO Information System (WIS), e.g. via the Global 
Telecommunication System of WMO (GTS), including aspects such as exchange formats 
and protocols. 

• Ensure that systems are in place for relevant field campaign observations to be made 
available in near-real-time on WIS. 

• Promote YOPP as providing a framework for testing new activities, and explicitly solicit 
research, development and employment of innovative systems. 

• Promote sea ice observations, buoy observations, and snow measurements on land and 
ice. 

• Ensure that polar prediction needs are taken into account as part of WMO’s CBS Rolling 
Review of Requirements (see http://www.wmo.int/pages/prog/www/OSY/GOS-
RRR.html). 
 

During the Preparation Phase, the WWRP DAOS Working Group will be asked to provide 
support for an observing system design for polar regions – using techniques such as adjoint 
forecast sensitivity to observations. 
 
3.3.2  Coordinating with major international field experiments 
 
A particularly interesting major international field experiment, currently being planned, is the 
Multidisciplinary drifting Observatory for the Study of Arctic Climate (MOSAiC; 
www.mosaicobservatory.org). This will be a significant component of the overall YOPP plans; it 
complements YOPP and contributes to its mission. The main interest for YOPP lies in the use of 
the data to improve coupled models and coupled data assimilation, and for ground truthing of 
satellite data. 
 
MOSAiC will be based around a polar research vessel starting in newly formed Arctic sea ice 
around and drifting with the ice over the course of at least a year, to study a full annual cycle. 
The German research icebreaker RV Polarstern, operated by AWI, has now committed to 
MOSAiC but one year later than originally envisaged (now commencing in September 2019). 
Consequently, the MOSAiC campaign will be running within the early part of the YOPP 
Consolidation Phase, rather than the YOPP Core Phase. It is anticipated that many of the 
planned YOPP activities (e.g. additional model runs, etc.) will continue from the YOPP Core 
Phase into the Consolidation Phase in order to cover the delayed MOSAiC deployment thereby 
making best use of resources.      
 
The MOSAiC campaign is specifically designed to study interdisciplinary process interactions 
linking the central Arctic sea ice, atmosphere, ocean, and biosphere. There will also be a 
number of special observing periods – for example, after the polar night when sunlight returns. 
Such periods are likely to include contributions from aircraft flights, as well as complementary 
drifting vessels. 
 
Unlike the Surface Heat Budget of the Arctic Ocean (SHEBA) experiment in 1997/1998, 
MOSAiC will be conducted in first-year sea ice, and modelling links will be built in from the 
start. Collaboration and involvement of YOPP is therefore particularly important. The central 
observatory on the research vessel will have intensive, inter-disciplinary observations. 
Additional observations will be taken at locations around the central field site – to sample 
mesoscale variability – which should aid in parameterization of subgrid-scale processes. Scales 
involved are likely to represent typical “grid boxes” used in weather and climate models. 
Coordinated planning between the YOPP Planning Group and the MOSAiC organizers will take 
place, especially regarding aspects on frequency and spatial distribution of observations to 
best serve the community by improving model processes.  
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MOSAiC will take a number of steps beyond past drifting stations such as SHEBA. It will benefit 
from new technologies and observing capabilities that have developed in recent decades. Also, 
while SHEBA was primarily focused on the surface energy budget of multi-year sea ice, 
MOSAiC is targeting the coupled system and first year sea ice. Specific areas of interest are 
clouds, the atmospheric and oceanic boundary layers, the energy budget of sea ice, upper 
ocean processes, and biogeochemistry. 
 
The YOPP Planning Group has already formally expressed support for MOSAiC, emphasizing the 
alignment with YOPP objectives. Cross-participation in meetings is planned. YOPP is providing 
input to the MOSAiC Science Plan by identifying atmosphere, ice, and ocean parameters that 
are critical to measure as well as by helping to identify the spatial and temporal scales to 
measure them. In addition, coordinated ice-drift forecast experiments are envisaged within 
YOPP to give guidance for where to deploy Polarstern and to support operations during the 
MOSAiC drift. 
 
There are several field campaigns that will be occurring (or have already occurred) during the 
YOPP Preparation Phase including the six-month long Norwegian Young Sea Ice Cruise 2015 
(N-ICE2015) north of Svalbard, the three-month long atmospheric and oceanographic 
observations during the Swedish-Russian-US Arctic Ocean Investigation of Climate-
Cryosphere-Carbon Interactions Program (SWERUS-3C) in 2014 as well as several other 
experiments in the marginal ice zone in the Chukchi and Beaufort seas. These experiments 
should provide useful data for YOPP studies. 
 
There is a wealth of data from land-based stations currently being collected as part of the 
Sustaining Arctic Observing Network (SAON). This network is designed to observe the ongoing 
changes in the Arctic through manned observatories, field experiments, and autonomous 
instrument platforms. The YOPP Planning Group will work to coordinate efforts with SAON to 
both in data assimilation and observing system design. 
 
Based on typical field activity, there will likely be other polar experiments during the YOPP 
Phase, including a long-duration Russian Arctic drift station and also multiple icebreaker 
cruises lasting from one to up to three months. The YOPP Planning Group will reach out to the 
groups leading these efforts and work to coordinate measurement strategies and data 
archiving plans. 
 
Other relevant campaigns outside the polar regions include, for example, the T-NAWDEX field 
experiment in boreal autumn 2016, having clear synergies with YOPP, particularly in relation to 
linkages between mid-latitude and polar regions and vice versa.   
 
3.3.3 Promoting modelling and forecasting activities including coupled models 
 
The intention for YOPP is to carry out high-resolution atmospheric and coupled model 
experiments to explore the anticipated improvements in predictions from better representation 
of key polar processes through significantly enhanced horizontal and vertical resolutions, as 
well as explore the performance of existing parameterizations in polar regions. These model 
experiments are planned and coordinated during the Preparation Phase. Involvement of global 
numerical weather prediction centres through WGNE, GABLS, S2S and process modellers GASS 
are crucial aspects during this phase in order to strengthen collaboration and minimize 
duplication efforts. 
 
Coupled modelling requires realistic descriptions of the individual environmental components 
(atmosphere, ocean, sea ice, and land surface) as well as the coupling between them through 
fluxes of momentum and heat. The coupled system poses challenges in finding a proper 
representation and balance between the levels of complexity of the model components as well 
as choosing adequate horizontal and vertical model resolutions. Some more important 
challenges include the representation of snow on sea ice and land, permafrost and land ice, as 
well as how to best use the sparse observations in the data assimilation algorithm to initialize 
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the coupled system and to design the technical framework employing couplers or integrated 
code.  
 
Environmental predictions are only meaningful as long as one can rely on the information 
given about environmental elements on specific sites at future times, and if the predictions are 
better than simple reference predictions, e.g. based on past climatology. Key forecast qualities 
are reliability and useful resolution of the information. Exploring the predictability of weather 
and sea ice in the polar regions is an important part of numerical simulations during YOPP; this 
includes idealized experiments in the so-called perfect-model framework, but also data 
assimilation experiments to study the impact of additional observations and enhanced 
observational programmes. 
 
The predictability inherent to a system is lost when prediction errors saturate at a level where 
there is no memory of the initial state any more. This predictability limit is a consequence of 
the instabilities inherent to the system. The growth rates of errors associated with atmospheric 
flows increases with decreasing scales, that is, smaller-scale features are less predictable than 
large-scale patterns. For near perfect prediction models, the accuracy of very short-range 
forecasts will therefore determine an upper bound of the predictability. With improved 
observations and methods to exploit them in data-assimilation, the realized predictability (i.e. 
predictive skill) can be improved, provided model imperfections are also reduced. Experience 
from the ensemble prediction system at many Numerical Weather Prediction (NWP) centres 
(e.g. at ECMWF) shows that the realized predictability is mainly extended when both the 
modelling of dynamical instabilities and the assimilation of data are improved. 
 
Probabilistic predictions, presumably in the form of carefully selected ensembles of 
deterministic forecasts, are necessary to fulfil the requirements for reliability with as high 
information resolution as possible. There are a number of operational global ensemble systems 
available designed for the medium range (two weeks) and for sub-seasonal to seasons ahead. 
Several of these systems deliver output to the TIGGE archive, which is expected to continue 
through the YOPP Core Phase. Global ensemble analysis and prediction systems may well 
study the impacts of improved polar observations and model processes on predictions up to 
seasons ahead, and on prediction quality within as well as outside the polar regions. It is 
obvious that the upper oceans, sea ice, and land-surfaces with vegetation and snow cover are 
dynamically coupled in such systems, although at present it is unclear how well they are 
represented in models. Uncertainties associated with these surface processes need to be 
included in order to obtain realistic estimates of prediction spread, and thus reliability and 
resolution, for all forecast ranges and regions. 
 
Short-range ensemble prediction systems on the mesoscale are less widely developed than 
global systems. These systems are developed for lead times up to two to three days and with 
frequent updates. The associated spatial scales involve instability dynamics with fast growth 
rates and short predictability horizon, except for the subset forced by interactions with large-
scale features and quasi-fixed lower boundary conditions, for which the errors grow in 
accordance with the large-scale errors. In order to operate meaningfully, initial states and their 
uncertainty need to be produced frequently and quickly with high accuracy. Also, uncertainties 
arising from lateral and lower boundary conditions must be estimated. There are only a few 
short-range operational systems with partial coverage of polar regions available operationally 
or in experimentation today (as of 2014) at forecasting centres, e.g. MET Norway. Extreme or 
high-impact weather conditions in challenging environments are generally in focus, such as 
polar lows, low-level jets, and topographically influenced flows such as katabatic winds and 
hydraulic shocks. Forecast centres with polar responsibilities and ambitions are highly 
encouraged to participate in YOPP and express their particular challenges and opportunities.   
 
Further details on the proposed YOPP model experiments are given in Section 4.2.1. 
 
A specific recommendation from the Polar Prediction Workshop (held at ECMWF in June 2013) 
was to aim for an experimental version of prototype short- to medium-range coupled 
atmosphere/ocean/sea ice modelling analysis and forecasting systems at operational weather 
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centres by the time of YOPP. This would allow the timely evaluation of this system in 
coordination with other centres and with the best available datasets. Other major centres 
should also be encouraged to implement experimental or operational fully coupled modelling 
systems, which can be used for experiments during YOPP. Such coupled models are already 
running at several leading operational long-range forecast centres. Engagement will also be 
essential with other modelling community partners and contributors, including through WGNE 
and those involved in AMOMFW/AMPS, as well as operational NWP centres of the WMO through 
its Commission for Basic Systems. 
 
Operational model support for MOSAiC and any other major international field campaigns 
needs to be planned. Operational centres will need to provide real-time data dissemination 
useful for campaign planning. The locations and equipment of existing IASOA and similar 
observatories, as well as drifting stations such as MOSAiC and the Russian drifting “North Pole” 
stations, should be assessed for defining their relevance for model evaluation and expected 
impact on data assimilation experiments. The observations should be provided in real time and 
also become an important component of the YOPP Data Archive, also for later use in numerical 
experiments.  
 
The sub-seasonal to seasonal prediction community, including through the S2S project, as well 
as the WMO Global Producing Centres for Long-Range Forecasts, should be engaged to 
perform intensive real-time predictions during YOPP with frequent updates (once a day for 
sub-seasonal and once a week for seasonal) during interesting case studies.  In coordination 
with WCRP PCPI, coupled short-term forecasts with Earth System Models (ESM), Transpose-
CMIP experiments can be conducted to learn about biases in fast model processes that lead to 
systematic errors. This could become a contribution to the ESM-Snow Model Intercomparison 
Project (ESM-SnowMIP). 
 
Process-oriented model intercomparison projects of interest for YOPP are already ongoing and 
will be further developed in GASS. The projects typically target a specific model problem and 
utilise observations and detailed process models such as Large Eddy Simulations (LES) and 
Cloud Resolving Models (CRM) to test the parameterizations used in NWP and climate models. 
Of relevance for the polar regions is the WGNE/GASS Grey Zone Project that focuses on the 
problems with partly resolved, partly parameterized problems. Their first study case is an 
Arctic cold air outbreak event that attract participation from a whole suit of models ranging 
from LES, via limited area models to global weather and climate models. Another example is 
the GEWEX Atmospheric Boundary Layer Study GABLS-4, which focuses on a diurnal cycle in 
summer at the Antarctic research station Dome C, a case that was designed to meet a specific 
need identified at the ECMWF Polar Prediction Workshop. The interaction between the 
atmosphere and the snow-covered surface is of particular interest in this case besides the 
boundary layer that becomes strongly stably stratified and very shallow during the night. 
Transformation from maritime to Arctic (above-sea ice) air is in focus in a third GASS 
intercomparison activity.  
 
3.3.4 Establishing YOPP Data Archive System 
 
A YOPP Data Archive System should be established in advance of the YOPP Core Phase, which 
will allow access to observational, model and forecast data. Such a Data Archive System is 
likely to be in the form of a portal with consistent metadata and pointers to other online 
locations where data can be retrieved, including formally published data, and model output 
archives. The YOPP Data Archive System will serve as the backbone of concerted verification 
activities during the YOPP Core Phase (see Sections 3.4.3 and 4.3.2). 
 
It should be mandatory for all participating projects to make their respective data available 
through the GTS/WIS, using WMO standards including BUFR.  This will ensure the data are 
available for operational use, and that existing global data archives will automatically include 
additional data gathered during the YOPP Core Phase.  
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There should be a special issue on YOPP in the data publishing journal Earth System Science 
Data (ESSD, http://www.earth-system-science-data.net/). There are some requirements for 
datasets to be published (e.g. one needs a DOI (digital object identifier)). At the moment 
ESSD is indexed in the subscriber-only Scopus bibliographic database, but it is anticipated that 
ESSD will also be indexed by the Web of Science (WoS) databases by the time the YOPP Core 
Phase starts in mid-2017.  
 
The data archive PANGAEA (http://www.pangaea.de/) fulfils the requirements of ESSD and 
would be willing to serve as one of the "hubs" for YOPP-related data. Data centres in other 
countries that would also be willing to host YOPP data should be identified in addition. 
 
Other matters that should be taken into account for the YOPP Data Archive System include the 
development of the WMO Global Cryosphere Watch (GCW) web portal (see pre-operational 
portal at http://gcwdemo.met.no/), and consistency with WMO Information System (WIS) 
standards.  This includes using WMO standards such as BUFR for data encoding rather than 
developing new formats. Using BUFR will help making observations visible for operational 
forecasting centres. 
 
It would also be good to take advantage of expertise and experience from those groups and 
individuals involved in efforts such YOTC, TIGGE, the D-PHASE, the IASOA Data Access Portal 
(http://www.esrl.noaa.gov/psd/iasoa/dataataglance), and the Polar Data Catalogue 
(https://www.polardata.ca/). Existing platforms and protocols such as the Earth System Grid 
Federation (http://esgf.llnl.gov/), the Observations for Climate Model Simulations 
(https://www.earthsystemcog.org/projects/obs4mips/) and Analysis for Model Intercomparison 
Projects (https://www.earthsystemcog.org/projects/ana4mips/) should be considered as well. 
 
A registration system for users of YOPP Data will allow better tracking of downloading and 
usage of data, and facilitate attribution and acknowledgement of data sources in research 
papers. 
 
For model datasets, the archive may be similar to that which was implemented for the Year of 
Tropical Convection (YOTC) – see http://yotc.ucar.edu. 
 
Planning for the model dataset archive should be through a small subgroup, which can review 
the experiences of archiving for YOTC and TIGGE, as well as the implementation of the S2S 
database, while recognizing that YOPP is different in some aspects. For example, the archive 
would need to include not just atmospheric model data. The review might include looking at 
data downloads and reported uses of the YOTC data, although such information needs to be 
interpreted with care. Some points to consider for the establishment of the model archive are: 
 

• To archive tendencies primarily on pressure levels (model levels may also be useful for 
particular purposes including boundary layer studies). 

• To archive model output on native grids (rather than a common interpolated grid), 
including for ocean models. 

• To archive additional fields, such as instantaneous and accumulated fluxes 
(atmosphere-snow-soil) and the state of continental surfaces (i.e. snow and soil 
characteristics), more frequently (e.g. hourly). 

• To capture important processes in the hours-to-seasonal time scale of PPP, it is 
important to archive at a high temporal resolution. 

• More than one model should be archived, and ensemble forecasts should be included 
where available. 

• Coupled models on short- to medium-range time scales including sea ice and more 
realistic polar land models should be in place by the YOPP Core Phase. This will allow for 
the possibility of model intercomparisons in the dataset of fully coupled versus 
atmospherically driven sea ice predictions. 

• The locations of existing IASOA and similar observatories, as well as drifting stations 
such as MOSAiC and the Russian drifting “North Pole” stations, should be targeted for 
scale-relevant comprehensive model outputs as well as satellite products. These will 



CHAPTER 3. YOPP PREPARATION PHASE (2013 TO MID-2017) 
 

 
 

 

15 

form an important component of the YOPP Data Archive System, and will be invaluable 
for the evaluation of models, parameterization development, and improvement of 
satellite products.  

 
3.4 Preparatory research 
 
The success of YOPP Core Phase activities will in part be determined by the timely completion 
of preparatory research in several areas as outlined in subsequent sections. Additionally, 
fundamental infrastructures must be developed, and critical physical, cultural and socio-
economic data need to be compiled during the preparatory phase to support research during 
the YOPP Core Phase. This includes constructing and obtaining access to coupled prediction 
systems (atmosphere-ocean-cryosphere) based in NMHS operational forecast centres, as well 
as development of an inventory and evaluation of weather-related risks and related 
decisionmaking processes, prediction services, information requirements, and user 
experiences. 
 
3.4.1 Observations 
 
Preparatory research regarding observations will help guide decisions on which additional 
observations and field experiments, including their locations and timings, would be most 
valuable during YOPP. 
 
Data denial experiments can help assess the analysis and forecast impact of observations in 
areas and periods where additional observations have been made available - for example, 
additional buoys deployed during IPY, SHEBA data, and data of the Russian drifting “North 
Pole” stations. The same approach can be applied to other observation types such as satellite 
data to obtain a global picture of basic observational requirements and optimized future 
observing systems. The experiments need to distinguish between process- and prediction 
system-oriented applications. The former would mostly aim at a better representation of 
physical processes, for example associated with polar clouds, stable boundary layers, and 
atmosphere–land–sea ice–ocean coupling. The latter would aim at enhancing large-scale 
predictive skill, also beyond polar regions, by modifications of system components such as the 
data assimilation and the ensemble generation. 
 
Observing System Simulation Experiments (OSSE) can provide guidance for development and 
deployment of new sensors and observation networks, both satellite- and surface-based. 
However, there are concerns about the validity of OSSE in areas where model biases are large, 
and about the significant experimental effort involved. More basic evaluation is needed here. 
Data assimilation offers a number of tools to investigate the value of observations such as 
ensemble statistics providing information on analysis uncertainty, analysis increments, and 
adjoint sensitivity which provide parameter-, level- and region-specific information on where 
observational impact is large and model errors are significant. Tendency diagnostics enable 
projection of this information onto individual processes. Model experiments can also assist 
planning for field experiments such as MOSAiC – in particular, relating to subgrid 
parameterization and Large Eddy Simulations (LES); collaboration within GASS will be helpful 
for this. Model experiments can also guide the selection of locations for manned and 
autonomous observatories.  
 
3.4.2 Modelling and forecasting  
 
Preparatory research and development in this category will help guide decisions on modelling 
systems to be implemented during YOPP, as well as leading to fundamental improvements in 
those models. During YOPP it is envisaged that numerous studies are sustained over 
sufficiently long periods, in order to obtain adequate representations of a wide spectrum of 
forecasting challenges, and to identify those that are not yet well known.  
 
In addition, dedicated campaigns are needed with extensive advanced observations over 
shorter periods. These are expected to be dedicated to specific features and processes where 
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there is obvious shortage of quantitative knowledge and understanding, where models employ 
parameterizations of various degrees of sophistication and limitations, and where the role of 
uncertainties in these parameterizations is poorly known. Operational ensemble predictions, 
globally and regionally, should be used to increase the success rate of such campaigns, and, 
even more importantly, modelling groups should be involved in the planning and coordination 
of these studies. Process models which partly or entirely resolve and represent key physical 
processes (e.g. convection resolving or permitting models) should be integrated into the 
experiments from the start of the planning.      
 
Tests should be carried out to explore the impact of various different vertical and horizontal 
resolutions, and how they handle orography, convection, clouds, dynamics at the sea ice-
ocean boundary, synoptic systems, polar lows, atmospheric jets, and mesoscale dynamics. 
Aspects related to the partial resolution of convection, for example near the sea ice border in 
cold-air outbreaks, are already coordinated with the GASS/WGNE Grey Zone Project. 

 
Processes 

 
With regard to processes, the correct interplay between the boundary layer, clouds, and 
surface processes in NWP models is crucial for vertical mass and momentum transports, for 
the surface energy budget, as well as for the interaction between the shallow polar lower 
troposphere and large-scale advection. These processes are also critical for accurately 
reproducing changes in the sea ice cover and in the ocean. The focus here is on mesoscale 
processes near or at the surface, although bearing in mind the importance of synoptic-scale 
aspects, including upper-level processes (e.g. atmospheric blocking, Rossby wave breaking, 
formation of tropopause folds). 
 
There is more detail on YOPP modelling in Annex 3. The main problem areas are: 
 

• The representation of stable boundary layers (over flat and sloping terrain) and their 
interaction with stratiform clouds and snow-covered surfaces. 

• The role of horizontal and vertical moisture advection and turbulence in cloud formation 
given very low concentrations of cloud condensation nuclei, as well as the speed of 
hydrometeor phase transitions in mixed-phase clouds. 

• The accurate simulation of small-scale sea ice features (e.g. ridges, leads, melt ponds, 
ice edge), including impacts of waves. 

• The representation of boundary-layer processes and extreme fluxes associated with 
sharp contrasts in surface properties, in particular the sea ice border and leads or open 
ocean bordering snow-covered land surfaces. 

• The representation of orographic flows in the vicinity of the steep terrain that is 
prevalent in the polar regions. 

• The interactions of land and freshwater systems in the cryospheric system. 
 
These processes should be studied in a concerted way and in communication with existing 
groups such as GASS and FAMOS to enable improvement of parameterizations. Exploiting the 
wealth of information from existing field campaigns such as SHEBA and NASA’s IceBridge, 
revisiting reanalyses to assess the role of moisture transport and cloud formation, and using 
satellite datasets of observation satellites such as Cloudsat and CALIPSO run by NASA to study 
mixed phase clouds, promise a well-founded characterization of present model shortcomings. 

 
Analysis of model data 

 
The Preparation Phase will benefit from existing datasets that have been produced for similar 
or other projects but include more output than usually available from operational centres: 
 

• Global and regional reanalyses covering long time periods with fixed modelling and data 
assimilation systems, reducing the dependence of performance to observation 
availability and predictability. Examples are the global atmospheric reanalyses  
ERA-Interim and ERA-20C (ECWMF), the Japanese 55-year Reanalysis JRA-55 (Japan 
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Meteorological Agency (JMA)), the Modern-Era Retrospective analysis for Research and 
Applications, Version 2 MERRA-2 (NASA), the Arctic System Reanalyses ASRv1 and 
ASRv2 (cross-institutional, lead by Byrd Polar and Climate Research Center (BPCRC)), 
and the Climate Forecast System Reanalysis CFSR (National Centers for Environmental 
Prediction (NCEP)).  

• ECMWF YOTC dataset (May 2008 - April 2010, i.e. covering part of IPY period) including 
output of 3/6 hourly model tendencies for temperature, wind, and moisture. 

• TIGGE (global and Limited Area Model variant (TIGGE-LAM)) datasets including global 
and regional ensemble output from operational centres. 

• Data denial experiments focusing on impacts of existing observations, and thus 
envisaging potential impacts of new observations. 

• WGNE Transpose-AMIP project providing NWP type evaluation of Atmospheric General 
Circulation Model hindcasts in short and medium range (October 2008 - August 2009, 
i.e. covering part of IPY period). 

• The Stratosphere-troposphere Processes And their Role in Climate (SPARC) IPY Data 
(http://www.sparc-climate.org/data-center/data-access/sparc-ipy/). 

 
The above listed datasets are expected to provide guidance for dedicated numerical 
experiments to be run during the YOPP Preparation Phase and the YOPP Core Phase. The 
combined assessment of reanalyses, YOTC, TIGGE and Transpose-AMIP is expected to help 
identify dominant sources of model error from analysis and forecast ensemble spread, model 
tendencies and analysis increments, and allow for defining commonalities between NWP and 
climate models in this respect. 
 
Model data can also be a resource for exploring linkages between mid-latitude and polar 
regions. Mechanisms for this may include poleward breaking Rossby waves, blocking and heat 
extremes, cold-air outbreaks, as well as water vapour and heat transport. 

 
Data assimilation 

 
Research and development should be encouraged to improve data assimilation in polar 
regions. Observational data usage is sub-optimal because observation operators simulating 
satellite observations are inaccurate over snow and sea ice, and in the presence of very dry 
conditions and or mixed-phase clouds. This leads to the rejection of large data volumes. 
Consequently, observation types (such as infrared spectrometers and radio occultation) and 
analysis techniques that promise better sensing of the shallow lower polar troposphere are not 
fully or effectively exploited. 
 
Coupled data assimilation is expected to result in significant progress in model predictive skill 
in the near future, particular in the medium range and beyond. Since YOPP is a milestone for 
running experimental coupled systems at global scale, the YOPP Preparation Phase is crucial 
for system development and testing. Suitable algorithms and coupling strategies need to be 
selected for application from short to seasonal range. There is a large challenge in formulating 
ice-state estimation systems and coupled error covariance between atmosphere, land, ice, 
wave and ocean components. Data from the THORPEX IPY cluster may be useful for testing. In 
particular, the development of automated Synthetic Aperture Radar (SAR) retrievals could 
provide highly-valuable fine-scale information on the sea ice cover. Space-borne radars and 
microwave imagers provide information which can be crucial for the initialization of sub-
seasonal and seasonal predictions. As SAR data are used in the operational ice-chart 
production, assimilation of such charts is a possible way to better include SAR-based sea ice 
information into operational models. 
 
Also, background-error formulations have been designed and tuned focussing on mid-latitudes. 
These require adjusting for use also over high-latitudes. Since these formulations drive both 
the weight given to observations in the analysis and the spread of ensemble analyses and 
forecasts, better error characterization promises substantial progress in both NWP analysis 
accuracy and forecast reliability estimates.  This could be improved by running large 
ensembles of simulations (without data assimilation) that could help making progress in the 
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characterization of the model error structure. Concerning observation data coverage, the polar 
regions are more densely observed by polar-orbiting satellites than e.g. the tropics. This 
implies that the observation-error statistics, including spatial error correlations, are especially 
important for polar data assimilation, and this needs to be studied. 
 
A special focus is expected on the assimilation of regular and extra observations of the 
continental surface conditions (i.e. snow-cover characteristics and soil conditions such as soil 
moisture and permafrost) and on the evaluation of snow cover and polar soil analyses in NWP 
systems.  
 
Furthermore, snow on sea ice poses additional observational problems and hence requires 
special attention. 
 
Representation of model uncertainty in polar regions is an issue here as well. How to generate 
ensembles that reflect at the same time our incomplete knowledge of initial conditions, the 
imperfect nature of model physics, and the unpredictable evolution of the atmosphere, is still 
an open issue. The ultimate objective is thus to have ensembles that are skilful and reliable at 
the same time. 
 
Another area where YOPP can play a larger part is in data assimilation and modelling of the 
stratosphere, including the assimilation of ozone measurements. The two leading aspects here 
are ozone monitoring and the representation of the dynamic interaction between troposphere 
and stratosphere. For the latter, ozone observations provide wind-tracing information and 
drive radiative heating. Other trace gases, namely water vapour, are relevant in this context 
as well. PPP/YOPP could suggest to WGNE to carry out experiments on improved data 
assimilation in the stratosphere, with the assistance of the WWRP DAOS Working Group. This 
can also be an area of collaboration between PPP and PCPI. 
 
3.4.3  Verification 
 
The Preparation Phase of YOPP will focus (i) on estimating the baselines for predictive skill in 
polar regions, and (ii) on establishing the verification framework and implementing the 
systems to be used during the YOPP Core Phase. In order to be able to establish all required 
verification activities before the YOPP Core Phase starts, it needs to be assessed and decided 
whether a (quasi) real-time concerted verification undertaking is feasible during YOPP, and 
how this is organized. The following issues need to be considered: 
 

• Definition and construction of the YOPP Data Archive System in such a manner to 
facilitate forecast verification. Definition and implementation of a common, centralised 
(possibly (quasi) real-time) verification undertaking utilizing comprehensive verification 
systems/packages; real-time verification against GTS observations during YOPP is 
encouraged by exploiting existing resources/facilities already available in some major 
operational centres (e.g. ECMWF). During the YOPP Consolidation Phase, summary 
verification to monitor and compare pre- and post-YOPP predictions and the impacts on 
mid-latitude predictability should be coordinated and centralised amongst few key 
centres (e.g. Environment Canada). Lessons learnt from TIGGE and, in a smaller and 
more regional scale, from the WWRP FROST-2014 verification activities should be taken 
into account.  

• Definition of polar prediction-relevant variables, observation data sources, and suitable 
processing methods for the observation datasets. Verification issues and potential 
drawbacks when using model analyses originating from data-assimilation systems need 
to be studied and realized. The recently initiated work by WGNE on the evaluation of 
systematic differences between analyses should continue jointly with YOPP activities, 
given the assumption that analysis biases are likely to be more significant in polar 
regions. Only a few quantities, if any, are observed adequately in polar regions, 
especially at the surface and in the lower atmosphere. Satellite data are therefore 
expected to become more important as a reliable verification data source. Impacts of 
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observation uncertainties on verification results need to be analysed: development of 
verification approaches which account for observation uncertainties are desirable. 

• Definition of suitable and especially tailored verification metrics. Diagnostic verification 
(e.g. scale-dependent verification) and process-based diagnostics will be of special 
value and will also provide a link between modellers and the verification community. 
Summary verification scores will address the needs of the general user and serve the 
needs of administrative monitoring. Meaningful verification measures specifically 
designed to address relevant end-user needs are to be identified. Diagnostics to 
analyse polar-lower latitude linkages need to be developed. 

• In addition to various traditional meteorological variables, there should be special 
emphasis on sea ice verification during YOPP. Especially for sea ice verification, the 
applicability of spatial verification methods (e.g. field-deformation techniques or 
Hausdorff metrics) should be investigated. Sea ice is a key variable for numerical 
modelling because it acts as a buffer between ocean and atmosphere. Sea ice is also a 
major concern to a variety of stakeholders whose needs run the gamut of forecast time 
and space scales. Hence, ice centres should be contacted for extensive collaboration. 
This would be aided by moving towards automated rather than manual ice analysis. The 
planned launch of the Canadian Space Agency’s RADARSAT Constellation in 2018 
(http://www.asc-csa.gc.ca/eng/satellites/radarsat) could be timely for YOPP.  

• It is highly important to have user-relevant parameters being verified, including 
traditional basic variables like temperature, wind, precipitation and visibility, and by 
using all available observations, because these tend to be located where people are, 
anyway. Since many communities in polar regions are critically dependent on aviation, 
attention should be given to the verification of aviation weather variables (e.g. ceiling 
and icing). Icing conditions are also a concern for the wind energy sector. Given the 
special circumstances in both the Arctic and Antarctic, verification of products for 
shipping - addressing marine safety - are mandatory (e.g. sea ice pressure, icebergs, 
fog). Verification of the timing of user-relevant events (e.g. onset and clearance of fog) 
should get more attention.  

• The potential of forecasting centres to produce specially tailored probabilistic end user 
guidance forecasts during YOPP is a tempting option, also to be taken into account for 
the definition of verification activities and techniques. Input from end users on what 
they are most concerned about is needed. The development of user-tailored products 
and services is encouraged. Many operational ice services are in close contact with the 
shipping industry and could be encouraged to engage their users in verification. 
Meaningful prediction variables need to be identified, and to evaluate them, in a 
subsequent step, useful verification metrics and approaches need to be devised. 

• Collaboration with the SERA group and social sciences are crucial for enhancing such 
user-engagement and correctly address the user needs both from the prediction and 
verification perspectives. 

• Until now, observation, prediction, and verification of snow conditions have received 
less attention than rain and will need more emphasis in the polar context. The WWRP 
High Impact Weather project (HIWeather) includes disruptive winter weather conditions 
as one of its hazard focus areas and thus provides good collaboration opportunities with 
YOPP activities for the verification of snow-storms, blizzards, freezing rain, fog, polar 
lows, etc. Links should be established with the CIMO-SPICE project working on better 
estimation of uncertainties in snow observations. 

• Promotion of verification activities to be adopted by forecasting centres will be an 
essential YOPP Preparation Phase action. In particular, it is a challenge to find a 
forecasting or research centre interested to perform a concerted verification 
undertaking. More explicitly, these centres would need to adapt standard verification 
packages for users and to look into the applicability of spatial verification techniques for 
sea ice verification. Candidates might be ECMWF, NCAR, US Navy, and Environment 
and Climate Change Canada. However, funding support for such widespread verification 
efforts will be an issue.  

• Collaboration with JWGFVR on verification methodology development to be applied 
during YOPP is encouraged.  
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• Awareness and knowledge of various verification methods and techniques, and of the 
widespread benefits of verification should be raised both among early career and other 
polar scientists (e.g. at summer schools, and workshops) as well as among educated 
forecast end users.  

 
3.4.4 Forecast use and decisionmaking 
 
Establishing a baseline understanding of how various stakeholders involved in communities, 
economic sectors, and government organizations produce, receive, interpret and apply forecast 
information into decisionmaking is an important part of the PPP. The Preparation Phase of 
YOPP will be used to develop an inventory and evaluation of current weather-related risks and 
related decisionmaking processes, prediction services, information requirements, and user 
experiences. This initial scoping research will be informed by, and complemented with, a series 
of regional or sectorial consultation meetings, interviews, focus groups, surveys or workshops, 
in order to establish up to five priority areas for social science proposal development and 
detailed investigation during the YOPP Core Phase and the subsequent YOPP Consolidation 
Phase. Coordination with EC-PHORS and its Services Task Team undertaking related activities 
will be important as will securing the involvement of community representatives and 
indigenous groups in the Arctic, and collaboration with international Antarctic committees such 
as the Council of Managers of National Antarctic Programs (COMNAP) and SCAR on Antarctic-
related matters. The consultations will also be used to determine preferences for the archiving 
of knowledge accumulated through SERA-related activities – most likely in a system separate 
from that used to assemble, process and archive physical scientific observations.  
 
3.4.5 Workshops and education 
 
During the YOPP Preparation Phase, the YOPP Planning Group will organize and promote 
workshops and education relating to YOPP objectives. Section 4.4 covers overall education 
aspects for YOPP, including the Polar Prediction School 2016 during the YOPP Preparation 
Phase. 
 
 

_______
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4. YOPP CORE PHASE (MID-2017 TO MID-2019) 
 
The main YOPP activities are planned to take place during the period mid-2017 to mid-2019 – 
centred on the year 2018.  
 
YOPP’s Core Phase encompasses four major elements: an intensive observing period, a 
complementary intensive modelling and forecasting period, a period of enhanced verification 
and monitoring of information use in decisionmaking, and a special educational effort. The 
overall structure for mid-2017 to mid-2019 is shown in Figure 1. 
 
4.1 Observing 
 
YOPP will take advantage of the existing operational observational data acquired under the 
WMO Integrated Global Observing System (WIGOS), including data from polar regions. YOPP 
Preparation Phase activities will promote additional observations described in Section 3.3.1, as 
well as coordinate with MOSAiC and the ongoing efforts of the Southern Ocean Observing 
System (SOOS) and the Sustaining Arctic Observing Network (SAON; Section 3.3.2). These 
efforts should result in additional datasets as described in the following sections.  
 
Note that MOSAiC, which has been delayed to September 2019, now starts at the end of the 
YOPP Core Phase and continues a year into the YOPP Consolidation Phase (see Section 3.3.2 
for details).  
 
4.1.1 Timing: special and intensive observing periods 
 
Given that it is not feasible to maintain certain types of polar observations (e.g. four 
radiosonde launches daily) over two full years, it was recognized that Special Observing 
Periods (SOPs) within the YOPP Core Phase are needed, both for the Arctic and the Antarctic. 
To allow an even stronger focus, there will be even shorter Intensive Observing Periods (IOPs) 
embedded in the SOPs. 
 
Taking into account operational feasibility, physical processes, benefit for data assimilation 
systems, and socio-economic relevance, the timing of SOPs was tentatively determined as 
follows. 
 
Given increased research capacity and the importance of accurate predictions for key 
stakeholders (e.g. logistics community, tourism industry) during Austral summer, the period 
from October to March 2018/19 was agreed upon as a starting point for further discussion on 
the accurate timing of the Antarctic SOP during the YOPP Core Phase. For the Arctic, two SOPs 
emerged as a consensus, with one covering a full open-water season (June to November) and 
one focusing on winter (January to March). The start of the Arctic summer SOP has been 
defined well before the sea ice minimum to ensure that long-term predictions for the 
economically relevant late summer/early autumn season can be well initialized. To improve 
predictions on shorter time scales (hours to days) for the same target period, on the other 
hand, it will be important to enhance observations in late summer and early autumn. 
Furthermore, it was strongly argued for extending this SOP to late autumn in order to capture 
the time of year when atmosphere-sea ice-ocean interactions are most vigorous. The shorter 
Arctic winter SOP will take place in operationally more challenging conditions and will be 
targeting phenomena such as polar lows, snow, cold-air outbreaks, and stable boundary layer 
processes. 
 
Building on these tentative SOP timings, final decisions on these and the timing of embedded 
IOPs will be made and communicated by autumn 2016 at the latest. 
 
An important task of the late YOPP Preparation Phase is to coordinate different campaigns (e.g. 
aircraft) within the SOPs. Two committees focus on this task, one dedicated to the Arctic and 
the other to the Antarctic (see Section 6.1). Strong communication and coordination is needed 
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to provide a clear view on the observational component of YOPP (which is populated bottom-up 
with, e.g. process-study, satellite, and GTS/WIS-type data). One important element is the 
compilation of a well-structured list of planned observations. The main basis for this will be the 
YOPP endorsement process (see Section 3.2.2.1), but it is anticipated that numerous non-
endorsed activities will also collect YOPP-relevant data; these need to be listed as well. 
 
Each SOP will have a person designated as the central coordinator or “champion” who works 
with the Steering Group and SOP participants to ensure that field campaigns make effective 
use of time and resources. This person should coordinate with already-planned coincident 
campaigns to have them involved in YOPP and to make necessary data available for modelling 
and prediction efforts. 
 
The temporal focus on the SOPs and IOPs is not equally applicable to the different kinds of 
observations discussed in the following; due to numerous organizational constraints many 
YOPP-relevant observations are expected to be taken outside the SOPs. Such observations will 
still be highly valuable and an important part of the YOPP observational component. 
 
4.1.2 Comprehensive reference stations 
 
YOPP will require comprehensive reference stations in the polar regions on land, sea ice, and in 
the ocean. 
 
On land, a network of comprehensive reference stations could be built on existing and planned 
“supersites” to form the basis for process-understanding studies in both the Arctic and 
Antarctic. Examples are listed in the following.  
 

• The Arctic Research Centre of the Finnish Meteorological Institute (FMI) at Sodankylä, 
Finland (http://fmiarc.fmi.fi) provides an excellent example of an Arctic field site with a 
complete set of meteorological instrumentation facilities including satellite retrieval 
validation. The field site also benefits from its collocation with a satellite receiving 
station, which facilitates near-real-time operation. 

• An interdisciplinary set of sites is being established as part of the Svalbard Integrated 
Observing System (SIOS; http://www.sios-svalbard.org/), which is seen as a 
contribution to an integrated Arctic observing system. 

• The International Arctic Systems for Observing the Atmosphere (IASOA; 
http://www.iasoa.org) programme will be contributing to YOPP by bringing together 
and coordinating multiple reference stations for atmosphere and surface 
measurements. In addition to sites mentioned above, this network includes sites at 
Tiksi (Siberia, Laptev Sea coast), the Summit Station (Greenland), Eureka research 
base and the Canadian Forces Station Alert (Nunavut, Canada), Barrow Field Station 
(Alaska, USA), and others. The IASOA observatories are sites operated by the Global 
Atmosphere Watch (GAW), and will also be used by CryoNet as part of the Global 
Cryosphere Watch (GCW) surface observation network. 

• Dome-Concordia and South Pole are two of the few research facilities over the Antarctic 
Plateau. A comprehensive list of Antarctic sites is still missing. PPP/YOPP could connect 
to other site survey initiatives such as the WMO-GCW and CryoNet in order to 
investigate which sites could be supporting process-based studies with several 
collocated observations and what instrumentation would be available. 

 
For the polar oceans, it is possible to exploit existing systems such as the mooring array 
operated by AWI. During the YOPP planning workshops, extended utilization of the existing 
system of moorings needs to be discussed. In this context it will be beneficial to liaise with the 
Ocean Observatories Initiative (OOI). YOPP should also coordinate with SOOS in order to 
exploit the southern ocean observing systems currently in place.  
 
The reference sites on sea ice and land could also serve as hubs for wide-ranging observations 
using, for example, mobile platforms. These will provide the horizontal ‘context’ to close 
budgets, interpret grid-scale averaging issues, and feed into satellite and assimilation efforts. 
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This would also be a good opportunity to exploit new technology such as Unmanned Aerial 
Vehicles (UAV), which could be made available for example through NASA or NOAA. The hubs 
could also serve as starting points for comprehensive Arctic and Antarctic ice surveys. 
 
4.1.3 Field campaigns 
 
While MOSAiC has been postponed to commence at the end of the YOPP Core Phase, currently 
there are plans for two Russian drifting “North Pole” stations, one in 2017 and one in 2018. If 
going ahead, these campaigns would provide important “ground truthing” for the Arctic by 
comprehensive observations of atmosphere, sea ice, and ocean.  
 
Improved geographical coverage and increased temporal frequency of in situ observations and 
exploitation of advanced satellite and other remotely sensed data are of high priority to obtain 
sustained enhancements of forecast quality and reliability. Experience from IPY shows that the 
ability to exploit advanced satellite data in conjunction with additional in situ data can mitigate 
complete failures in forecasting extreme or high impact weather features such as polar lows, 
but this needs to be confirmed over many cases. Nevertheless, there is also a potential for 
additional well-designed relatively short-term focussed field campaigns, to explore oceanic 
areas close to the ice edge where routine in situ observations are difficult to establish and 
where the atmospheric boundary layer can become extremely unstable during major cold-air 
outbreaks. Such conditions are favourable for the generation of polar lows. The success factor 
for such intense campaigns increases when they can benefit from an enhanced level of other 
regular observations that are used for initializing high-resolution NWP models. Observational 
data from existing and planned field campaigns (e.g. the Office of Naval Research’s (ONR) 
Stratified Ocean Dynamics in the Arctic (SODA) Departmental Research Initiative (DRI), and 
the possible Arctic Ocean Drift Study (AODS)) must therefore be made available in near-real-
time on the WMO Information System (e.g. via the GTS). 
 
4.1.4 Aircraft campaigns 
 
Aircraft campaigns are a very valuable source of observational data in polar regions. They 
provide a unique opportunity to capture spatial and temporal variability of important surface 
and atmospheric parameters including high quality in situ/contact measurements of cloud 
properties. However, the drawback is a very high cost of such campaigns.  
 
There are several main institutions/agencies planning aircraft campaigns for the YOPP Core 
Phase, including for example: NASA, AWI, and the British Antarctic Survey (BAS). Moreover, 
NASA welcomes requests to use its aircrafts (contact persons: James Overland, Chris Fairall). 
Furthermore, there is also scope for a Russian involvement in YOPP aircraft campaigns. 
Therefore, a coordination working group on aircraft campaigns needs to be established in 
PPP/YOPP. The main goal of such a group would be to ensure that both aircraft observations 
and data from other field campaigns, including MOSAiC, complement each other. 
 
4.1.5 Extra observations 
 
 Shipping 
 
The increasing amount of commercial traffic in the Arctic suggests that commercial ships could 
provide an important element of the Arctic observing system during YOPP. Ships going via the 
North-East Passage (and likely other Arctic routes in the future) could provide observation-
enhanced capacity at reduced cost. This could include additional ASAP soundings (The 
EUMETNET Composite Observing System (EUCOS) may be able to assist for the northern polar 
regions). Reports on local sea ice conditions could also be made from commercial ships. 
Software for standardized sea ice classification from ships has been developed for both the 
Arctic (Ice Watch) and Antarctic by the WCRP’s Climate and Cryosphere Project (CliC)-affiliated 
working groups. YOPP should use its available contacts to the shipping industry to provide 
these sea ice classification systems to commercial ships. 
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Icebreakers and research vessels routinely operating in polar regions should be instrumented 
for high-quality observations. The suite of required sensors onboard will need to be defined 
with a priority list developed by an expert panel. This panel should convene well in advance of 
the YOPP Core Phase in order to provide recommendations and find the funding to source the 
instruments for ship-based research in time for the SOPs. 
 
 Free troposphere 
 
More observations are needed in the free troposphere, particularly because of the decoupling 
from the Planetary Boundary Layer (PBL). The most cost effective way may be additional 
soundings from existing sites ringing the Arctic and over Antarctica (e.g. four times a day 
rather than once or twice). Norwegian1, Japanese2 and American3 research corroborates the 
value of increased observations in the troposphere but funding sources would be needed for 
additional radiosondes and staffing. Additional AMDAR should also be sought from commercial 
flights over the Arctic and from logistic flights to Antarctica (EUCOS has been contacted about 
the Arctic).   
 
The results of the ongoing project Arctic Research Collaboration for Radiosonde Observing 
System Experiment (ARCROSE) demonstrate an improvement of numerical weather forecasts 
when additional observations from radiosondes launched from icebreakers and research 
observatories in the Arctic are assimilated in the NWP model. An increase of the number and 
frequency of radiosonde launches during YOPP is strongly recommended. A coordination is 
needed to make sure that radiosonde observations are carried out and made available in  
real-time during research cruises. 
 
Soundings which are made during scientific field campaigns must be exploited. Dropsondes 
would be expensive as part of routine observing system but could be useful for 
Special/Intensive Observing Periods (SOPs/IOPs) with clear objectives, e.g. for coordinated 
campaigns planned during YOPP.  

 
 Sea ice and upper ocean 
 
Sea ice observations will be very important for PPP and YOPP. There is a particular need for 
more high-quality sea ice observations to calibrate and validate satellite data and to study 
interactions between ocean and sea ice. 
 
Given the central role of sea ice, comprehensive sea ice thickness measurements using small 
and lightweight digitally operated electromagnetic-induction systems (“EM birds”) should be 
made. These will also be valuable for validation of satellite measurements and geophysical 
products. Ice-thickness products will further improve understanding of deformation processes, 
especially in first-year ice. The NASA IceBridge campaigns will continue through the YOPP Core 
Phase, collecting end-of-winter sea ice thickness measurements in both the Arctic and 
Antarctic. YOPP should coordinate with the IceBridge team in order to plan overflights of YOPP 
field campaigns wherever possible. 
 
In situ sea ice and upper-ocean measurements include Mass Balance Buoys (with a thermistor 
string, and acoustic probes looking up and down – see  
 

                                            
1http://www.polarprediction.net/fileadmin/user_upload/www.polarprediction.net/Home/ 
Meetings/YPM2_Presentations/4.09_MET_Norway.pdf 
 
2http://www.polarprediction.net/fileadmin/user_upload/www.polarprediction.net/Home/ 
Meetings/YPM2_Presentations/4.11_NiPR_Japan.pdf 
 
3http://dx.doi.org/10.1175/MWR-D-13-00237.1 
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http://www.erdc.usace.army.mil/Media/Fact-Sheets/Fact-Sheet-Article-
View/Article/553850/ice-mass-balance-imb-buoy-program/), Ice Tethered profilers (ITP – see 
http://www.whoi.edu/page.do?pid=20781), ice stress sensors, sea-mammal tags, and sea-
gliders. Knowing about sea ice thickness is important as it plays a central role in predictability.  
Sea ice thickness estimates from submarine and moored Upward Looking Sonar (ULS) may be 
a valuable additional source. Ocean currents below sea ice can be observed from mooring 
lines.  
 
Integrated atmosphere-ice-ocean observations, including ocean mixed layer properties 
(salinity, temperature, depth), are important for coupled data assimilation. Recommendations 
from the data assimilation community on the most useful observations (type, resolution, etc.) 
to be assimilated into coupled models is needed for the observing community to develop and 
deploy these instruments. 
 
Furthermore, the WCRP Climate and Cryosphere Project (CliC) has at least three initiatives 
that are relevant: sea ice modelling forum, SnowMIP for Earth System Models, and Arctic 
freshwater flux assessment.  
 
 Open ocean 
 
From summer through late-fall, large parts of the Arctic Ocean are ice-free and exposed to the 
atmosphere. This marine environment requires different observing systems, as sea ice is not 
present to support the installation of instruments. Parameters of particular scientific interest 
include the surface mixed layer depth as well as ocean temperature and salinity. Satellite 
measurements of sea surface temperature (SST) supplement buoy data in ice-free areas. SST 
measurements are complicated by the presence of patchy sea ice, and pixels of satellite 
images are typically large, resulting in limited coverage of ocean measurements in the polar 
regions.  
 
Existing buoy programmes, in the Arctic largely coordinated through the International Arctic 
Buoy Program (IABP), may prove to be highly suitable for data assimilation and forecasting. 
However, YOPP should coordinate with IABP members in order to make data available in real 
time for assimilation. Conductivity-Temperature-Depth (CTD) profiles collected by research 
vessels are logged and will be available during the YOPP Consolidation Phase for ocean model 
validation, but are unlikely to be available in real time.  
 
 Deeper ocean 
 
It is desirable to complement the polar observing system with oceanographic data from the 
subsurface Arctic Ocean with the highest coverage possible. These observations will be crucial 
for the initialization of sub-seasonal, seasonal and longer-term forecasts and for improving sea 
ice-ocean models in a region that poses an enormous modelling challenge.  
 
Therefore it is necessary to strongly engage funding agencies and the oceanographic research 
community to participate in YOPP. Examples for groups to be involved include the CLIVAR 
Working Group on Ocean Model Development (WGOMD), the International Arctic Science 
Committee (IASC), and ships of opportunity of the Joint Technical Commission for 
Oceanography and Marine Meteorology (JCOMM).  Furthermore, the WCRP Climate and 
Cryosphere Project (CliC) has at least three initiatives that are very relevant: sea ice modelling 
forum, SnowMIP for Earth System Models, and Arctic freshwater flux assessment. The US 
programme Study of Environmental Arctic Change (SEARCH) would be a key national partner, 
but more national partners (at least from Norway, Russia, Canada, UK) would be beneficial. 
Significant cooperation with the oceanographic research community is desirable in order to 
make deep ocean (CTD) measurements available quickly. Requests for deeper water profile 
measurements can often be honoured by research vessels. It would, however, be helpful if the 
modelling community could determine which are the most useful measurements from a polar 
prediction perspective.  
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 Autonomous sensor systems 
 
Autonomous in situ observations will also be an important element of the future polar 
observing system. There are autonomous floating systems operated today that incorporate a 
suite of sensors observing the atmosphere, ice, and ocean. If not already available, surface 
pressure and any wind observations from buoys should be vigorously promoted. Additional 
elements such as radiation observed from buoys would also be useful. Contact needs to be 
established with key groups deploying and operating buoys and ice observations (including 
Argo floats (http://www.argo.ucsd.edu/), polar profiling floats, gliders, ice tethered profilers, 
ice mass balance buoys etc.). This includes the International Arctic Buoy Programme (IABP, 
http://iabp.apl.washington.edu), the Arctic Observing Network, and the Southern Ocean 
Observing System.  
 
In order to ensure good spatial and temporal coverage of measurements by autonomous 
sensor systems it will also be important to explore the possibility of enhancing the Arctic and 
Antarctic buoy programmes. Enhanced cooperation with the Argo programme is envisaged. 
Argo buoys can operate around the Antarctic whereas conditions in the Arctic are more 
challenging for buoys due to the much larger sea ice cover. Thus, Argo buoys could be 
complemented by Ice-Tethered Profilers, in particular in the Arctic. 
 
By the time of the YOPP Core Phase, the integrated Arctic Ocean Observing System (iAOOS), 
for example, would provide an excellent and well-tested system to measure various properties 
in the upper ocean, in sea ice, and in the lower atmosphere. Furthermore, the Arctic Observing 
Network includes autonomous sea ice based sites as well as manned and unmanned terrestrial 
stations. 
 
The International Programme for Antarctic Buoys (IPAB) and the Southern Ocean Observing 
System will also be encouraged to contribute to YOPP. A temporary expansion of the buoy 
programmes should be achieved both in terms of spatial coverage and inclusion of less 
frequently observed properties such as internal ice temperature and stress. Modelling work 
during the YOPP Preparation Phase can help determine optimal deployment locations for 
buoys. 
 
Observations from marine mammals equipped with tracking devices, subject to appropriate 
ethical guidelines, are an interesting and potentially valuable source of ocean observations 
near ice margins where data are otherwise sparse (due to, e.g., absence of Argo floats – see 
http://www-hrx.ucsd.edu/www-argo/statusbig.gif). 
 
 Snow 
 
It is of high priority to obtain proper in situ measurements of snow including information on 
snow depth, density, and grain size (for microwave retrievals). This includes snow over sea 
ice. 
 
NASA IceBridge flights which carry a snow radar system are scheduled through 2019. YOPP 
should thus coordinate field campaigns with the IceBridge team to ensure overflights where 
possible.  
 
 Land 
 
In addition to snow cover and its patchiness due to blowing snow events, there is a great need 
for much more information about the state of the land surface in the Arctic including soil 
temperature, soil moisture, soil ice, the presence of liquid water layers in tundra regions, the 
active layer depth, comprehensive surface energy balance measurements, the extent, depth, 
and ice cover of smaller Arctic lakes, more discharge measurements of Arctic rivers and 
streams, and vegetation characteristics. The abrupt transition from frozen to thawed soil 
conditions during spring needs to be characterized in detail. Greenhouse gas fluxes over 
northern land areas are important considerations from the global climate change perspective. 
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Data are available for many of these variables from IASOA sites. The Circumpolar Active Layer 
Monitoring Network (CALM; http://www.gwu.edu/~calm/) observes the response of the active 
layer and near-surface permafrost to climate change over long (multi-decadal) time scales. 

 
 Boundary layers and clouds 
 
Stable boundary layers are a persistent problem for models, particularly acute in the Arctic, 
especially over land and closed-cover sea ice. A few case studies based on extensive 
observations of all relevant physical aspects (following the example of GABLS-4) can be 
essential to further our understanding. Surface properties, surface energy and momentum 
fluxes, and boundary layer conditions as well as the free troposphere should be measured with 
high resolution and frequency. Boundary layers over sea ice are often cloudy; such sites needs 
to be complemented with detailed observations of cloud properties as well as cloud (liquid and 
ice) condensation nuclei (CCN) concentrations.  
 
MOSAiC will provide significant boundary layer measurements but will occur outside the YOPP 
Core Phase. 

 
 Stakeholders 
 
A series of targeted meetings will be held to understand stakeholder needs and 
decisionmaking.   
 
Initial conversations suggest, for example, that some stakeholders such as shipping companies 
operating in the Arctic would be willing to host observing systems on vessels, especially if 
those data can be integrated into prediction systems that generate local forecasts of weather 
and sea ice. Observing technologies that can be carried by stakeholders operating vessels in 
the polar regions are of particular interest, and should thus be encouraged. This involves both 
adapting existing systems (such as weather stations and buoys) for easier/autonomous 
operation, and consideration as to how in situ measurements can be best integrated into 
forecasts.  
 
The SERA subcommittee will promote targeted research focussed on stakeholder initiatives 
related to observation systems (as detailed in Section 4.3). 
 
YOPP will also build on other programmes engaging polar stakeholders. 
 
4.1.6 Satellite data 
 
Satellites provide unique and wide-ranging observational capabilities for the atmosphere, 
oceans, and cryosphere. It is crucial to exploit the available satellite data during YOPP. The 
timing of YOPP is chosen such that the projected availability of polar-relevant satellites will 
allow the compilation of a comprehensive satellite snapshot for further analysis.  
 
The prospect of a comprehensive satellite snapshot during YOPP calls for the development of a 
satellite validation component. This requires coordination of both airborne and ground-based 
observation efforts (e.g. snow on ice) which needs to be planned during the YOPP Preparation 
Phase. The locations of existing IASOA and similar observatories, as well as drifting stations 
such as the Russian drifting “North Pole” stations, and MOSAiC (in the YOPP Consolidation 
Phase), should be targeted for specific satellite products.  
 
For the atmosphere, the use of satellite observations in polar areas is currently limited, mostly 
because the lower troposphere is stably stratified, often cloud covered, and the optical 
properties of snow/sea ice covered surfaces are difficult to characterize, thus limiting the use 
and effectiveness of temperature and moisture sounder data. Furthermore, model biases are 
large and data assimilation systems are sub-optimally adapted to polar conditions. Therefore 
many observations are rejected or given inappropriate weights. This also implies that model 
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and data assimilation developments are of fundamental importance to making optimal use of 
observational datasets, and that investments have to be directed accordingly. 
 
The most important requirements for space-borne atmospheric observations are a good 
representation of the lower atmospheric structure (e.g. high-resolution profiles of wind, 
temperature, and moisture), clouds (e.g. liquid versus ice phase profiles, particle size 
distributions, aerosol concentration and type), and snow-cover (e.g. depth, layering, snow 
water equivalent, melt ponds, albedo, temperature). These and more detailed 
recommendations could be useful for agencies such as the European Space Agency (ESA) 
helping to shape their future missions. 
 
Icebergs provide a threat to commercial activities in high latitudes. Satellite data are crucial to 
determine the location and drift paths of icebergs. This information is needed for improving 
models for simulating and forecasting iceberg drift and decay. Providing researchers and 
stakeholders with comprehensive satellite-based sea ice and iceberg products will thus be 
crucial to advance ice-prediction capabilities in the coming years. One promising way forward 
would be to establish close collaboration with existing programmes such as PolarView and 
MyOcean2. These platforms could be updated to cater to specific community needs during 
YOPP. In this context, it would be desirable to gather and – where possible – coordinate 
information from various private and national ice services in order to facilitate a thorough 
assessment of existing ice-service products by the international research community.  
 
On time scales from hours to days, providing skilful predictive information about deformation 
characteristics of sea ice (leads and pressure ridges) will be key. In order to evaluate, advance 
and initialize forecasting systems, radar information from satellites such as Sentinel-1 and 
RadarSat need to be widely available. The recent move towards freely available satellite data 
from agencies such as ESA and NASA is therefore extremely useful for delivering PPP’s 
mission. Given that sea ice deformation is non-linear, highly dynamic, and can have wide-
ranging effects, frequent (at least daily) observation is needed. While fine resolution (1 to 10 
m) is required for specific studies to better understand deformation processes, basin-wide 
observations compatible with sea ice models are expected to be run at resolutions from 1 to 10 
km. In order to balance specific needs it would be beneficial to operate radar instruments in 
wide swath (WS) mode (e.g. for the satellite Sentinel-1: 250 km in Interferometric WS and 
400 km in Extra WS) on a regular basis with occasional campaigns at higher resolution in 
specific target areas. It would also be desirable that certain agencies such as the German 
aeronautics and space research centre (DLR) implement dedicated calls for YOPP to ensure 
space-borne support for intensive observation and modelling periods. 
 
For longer-term sub-seasonal to seasonal predictions, proper initialization of sea ice thickness 
is crucial. Information about relatively thick sea ice can be provided through ESA’s research 
satellite CryoSat-2. It would be very important, therefore, to ensure extension of the CryoSat 
mission to cover YOPP. Algorithms to determine sea ice thickness from Cryo-Sat2 data are 
currently being developed by various groups. In order to retrieve thickness for thinner sea ice, 
data from the Soil Moisture and Ocean Salinity (SMOS) mission (ESA) and the Soil Moisture 
Active Passive (SMAP) remote sensing observatory (NASA) will be very useful. Given that little 
information about the accuracy of satellite-retrieved sea ice thickness exists, an 
intercomparison of various sea ice thickness products is desirable. YOPP will provide important 
new information to space agencies. Examples include: the estimation of satellite observational 
impact on analysis and forecast accuracy for atmosphere, ocean, and sea ice in polar areas 
and mid-latitudes; the WMO Rolling Review of Requirement’s definition for observational data 
in polar areas including guidance on new observation types addressing the main science 
questions; and guidance on optimizing observational data usage in polar areas for process 
studies and long-term environmental monitoring. 
 
4.2 Modelling and forecasting 

 
The challenge in this theme is to identify scientific issues that are specific to high-latitude 
prediction and which require addressing in NWP and sea ice forecasting systems in order to 
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advance predictive skill. To that end, numerical experiments will be devised to provide 
guidance on how to implement improvements in operational forecasting systems.  
 
The main problem areas can be grouped into those which are specific to model forecasts, and 
those that are concerned with the analysis of observations for model initialization. The main 
problems for model forecasts are: 
 

• Physics of polar atmospheres (boundary layer, mixed phase, snow etc.) 
• Sea-ice, ocean, waves, land (coupling) 
• Linkages (lower-higher latitudes, stratosphere-troposphere etc.) 
• Representation of model uncertainty 

 
And for analysis: 
 

• Surface/lower troposphere sensitive satellite observations 
• Sparse (non-representative) networks 
• Coupling 
• Representation of observation/model uncertainty 

 
The main modelling and forecasting tasks are summarized in Figure 2. A major contribution to 
YOPP will be the provision of more extensive output from operational NWP systems which will 
allow detailed diagnosis of the systems’ treatment of high-latitude processes – see Section 
4.2.1.  This will be complemented by a wide range of other experiments which are discussed in 
the remainder of Section 4.2.  
 

 

 
 

Figure 2. Summary of selected YOPP modelling and forecast tasks for the YOPP 
Preparation and Core phases. *The YOTC and YOPP datasets refer to output 
from operational global models including additional time steps, model levels 

and model tendencies, see text. 
 
 
In order to address the modelling and forecasting issues, a range of diagnostic tools will need 
to be deployed to analyse and diagnose the model and analysis data. Some examples are: 
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• First, the impact of observations on both the analysis and the predictive skill will need 
to be explored, using a range of tools, including data assimilation system diagnostics 
(e.g. Forecast Sensitivity to Observations), or Observing System Experiments (OSE) 
and Observing System Simulation Experiments (OSSE). This will entail liaison with 
experts from the Data Assimilation and Observing Systems (DAOS) working group. 

• A second area is the use of ensemble diagnostics; many modern NWP systems use an 
ensemble to represent uncertainties from the definition of forecast initial conditions to 
the use of probabilistic forecast products. This entails the consistent definition of 
analysis uncertainty, improving the representation of model uncertainty (e.g. using 
stochastic physics), and analysis of sensitivity of the forecasts to initial condition 
uncertainty. Scientific advice in the area will be provided by the working group on 
Predictability, Dynamics and Ensemble Forecasting (PDEF). 

• Third, the predictability of weather systems should be explored using techniques such 
as relaxation experiments, in which forecasts are relaxed back to “accurate” states in 
selected areas.  This could be used to explore the linkages between high-latitude 
weather systems and those in the middle and low latitudes. Again, scientific advice on 
predictability will be provided by the PDEF working group.  

• Fourth, model tendency diagnostics should be used to elucidate the contribution of 
different physical processes to the tendencies, and their contributions to growth the 
forecast error. Such diagnostics should be complemented by studies of budgets from 
reanalysis datasets. These studies will help improve the parameterization of physical 
processes at high latitudes.    

 
The coordination of modelling and forecasting activities will require flexibility from participating 
modelling centres in the definition of their experimental protocols, including the definition of 
model domain. This will require a high level of coordination for the elements listed hereafter. 
 
4.2.1 Archived model data and reforecasts 
 
A major contribution by operational centres to YOPP will be the provision of additional data to 
the research community that are not normally available from operational archives (e.g. 
process tendencies and extra parameters at an increased frequency). In this context, the 
concept for a special dataset developed for the YOTC could serve as a very good starting point. 
The YOTC dataset by ECMWF included tendencies from the physical parameterizations and 
parameters at increased time frequency. In addition, NASA GMAO have provided high 
resolution analysis and forecast products, and NCEP have made available operational and 
reanalysis data for the YOTC period. These datasets served as the basis of a virtual field 
campaign to study how the numerical model simulated a range of tropical phenomena, such as 
the Inter-Tropical Convergence Zone (ITCZ), El Nino Southern Oscillation (ENSO), Madden-
Julian Oscillation (MJO), monsoons and tropical cyclones.  
 
For YOPP, a similar type of dataset could provide an invaluable complement to the 
observational data that will be collected during the YOPP Core Phase.  In addition to ECMWF, it 
is expected that other centres will also be participating (e.g. an Arctic version of the Finnish 
HIRLAM, and AMPS). 
 
While the YOTC dataset is outstanding in terms of its resolution and the availability of model 
parameters, YOTC is, however, limited in terms of its temporal length when it comes to 
diagnosis and forecast verification, especially in terms of flow-dependent forecast error and 
extreme weather events. It is therefore planned to carry out reforecasts initialized from 
reanalysis data from previous years covering the satellite era, that is, from 1979 onwards. 
It will be crucial to involve the WCRP community in the planning and execution of YOPP. 
Common activities could involve, for example, Transpose-AMIP experiments (weather 
forecasting with climate models) to evaluate climate models with YOPP observations. 
Moreover, specifically designed numerical experiments (e.g. case studies, role of snow cover, 
and sea ice initialization) should be set up in collaboration with WGSIP to explore seasonal 
prediction skills in the polar regions.  
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The numerical experiments planned for YOPP will require significant computing resources. It 
will therefore be necessary to explore the preparedness of operational forecasting centres to 
provide some of the required computational resources. Additionally, it will be necessary to 
apply for “external” supercomputing resources like in the framework of the Partnership for 
Advanced Computing in Europe (PRACE). 
 
4.2.2 High resolution and coupled forecasts 
 
One of the key elements of YOPP is to develop a well-coordinated programme that combines a 
strong observational component with a comprehensive modelling campaign such that the 
representation of key processes in the polar regions in models can be improved. During YOPP 
it is planned to carry out high-resolution atmospheric and coupled model experiments to 
explore the benefit of a better representation of key polar processes through significantly 
enhanced horizontal and vertical resolution. 
 
Some initial model development and experiments will be carried out during the YOPP 
Preparation Phase whereas the majority of experiments is envisaged to be conducted during 
the YOPP Core Phase, with some continuing into the YOPP Consolidation Phase. It is important 
to emphasize that new experimental production suites should be run during the YOPP Core 
Phase, rather than just relying on the standard operational models. Limited-area, high-
resolution, and convection-permitting ensembles should be run for short-range probabilistic 
forecasts over relevant regions. In parallel, it is desirable to have at least one high-resolution 
operational coupled prediction system covering the pan-Arctic domain. That system would 
issue forecasts at timescales that go beyond those used in the operational exercise, and would 
be the missing piece bridging operational and seasonal forecasting. 
 
The proposed model experiments will need to be carried out at high spatial (horizontal and 
vertical) resolution, using a hierarchy of global, regional and process models.  The regional and 
process models will enable more detailed studies at the highest resolutions, while global 
models will enable the results to be put into a broader context.   
 
Extra parameters such as physical process tendencies should be archived, at least during the 
SOPs, to enable detailed diagnostic studies. Similarly, the model experiments should produce 
forcing datasets for use in subsequent dedicated experiments with sea ice and ocean models. 
 
 Experiment types 
 
Broadly speaking, six kinds of experiments are envisaged: 
 
1. Forecast and reforecast datasets to allow for robust estimates of forecast skill and to 

diagnose sources of forecast failures. 
2. Sensitivity studies – explore the role of model formulation (resolution, 

parameterizations and coupling). Of particular interest will be to determine the 
influence of uncertain parameters in sea ice models through perturbed parameters 
ensembles and the use of adjoint methods. 

3. Case studies – how well does the modelling system in various configurations deal with 
particular extreme events? In order to enable robust conclusions, it will be required to 
evaluate YOPP cases alongside cases/data from previous campaigns (the PPP 
Implementation Plan goes into more detail on polar extreme weather). 

4. Multi-year "free" model simulations – investigate the ability of the modelling systems to 
capture interannual variability and assess system biases and imbalances. 

5. Potential predictability studies – explore the limits of predictability for atmosphere-
cryosphere-ocean, with a particular focus on sea ice characteristics and other relevant 
variables. 

6. Process resolving simulations (Large Eddy Simulations, Convection-Resolving Models, 
Single Column Models) to guide development of improved subgrid-scale 
parameterizations. 
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Each of those types of experiment could potentially address the six aspects set out in the 
following subsections. 
 
 Coupling 
 
The coupling between different components of the earth system is particularly important for 
prediction at high latitudes, where atmosphere-ocean-ice interactions are critical and not 
completely understood.  Experiments will need to compare coupled versus uncoupled 
predictions of the various environmental system components (atmosphere, land, sea ice, 
ocean, wave, snow) – as well as coupled versus uncoupled data assimilation. 
The experiments should focus on the identification of sources of coupled forecasting skill, and 
dependencies on model parameters (e.g. resolution, sea ice rheology, snow-cover 
characteristics). 
 
 Sea ice prediction  
 
The prediction of sea ice remains a major challenge, and several specific actions are proposed: 
 

• Observing System Simulation Experiments to assist in identifying the observational 
requirements for skilful predictions. For example, these experiments could aim to 
recommend a target density for observations (by, e.g. ice buoys, ice-stress sensors, 
and IMB buoys) for a given target spatial and temporal scale. 

• Experiments to assess the sensitivity to atmospheric forcing and related errors. This 
could include errors due to atmospheric radiation, boundary layer physics and model 
resolution. The importance of coupling for modifying sea ice predictability 
characteristics should be assessed. There could also be an ensemble of sea ice 
predictions based on different atmospheric ensemble members; the spread of the 
resulting ice predictions based on “pure” atmospheric spread could be compared with 
the spread resultant from using different ice modelling parameterizations and/or 
models. 

• Sensitivity studies to quantify the relative ice forecast error due to different ice model 
characteristics and parameterizations as a function of time of year and location (e.g. 
sea ice rheology, landfast ice, resolution, melt ponds, snow on ice, tides, waves). 

• Using the atmospheric TIGGE fields to drive different sea ice-ocean models. This 
dataset could be used by the international community to explore the skill of sea ice 
predictions, to investigate the sensitivity to model formulation, and for comparison with 
forecasts using full coupled systems. 

• Carry out a coordinated inter-comparison in seasonal sea ice prediction among 
operational centres as well as interested research institutions. This would test the 
capability of the coupled models and their dependence on the initial sea ice thickness 
and model physics. The first step would be to carry out (or make use of) predictions 
with the existing forecast systems. Then experiments would be performed using 
improved sea ice initial states based on observations made during YOPP, and alternative 
model physics if wanted. The forecasts should then be validated against YOPP 
observations. 

 
Orography 

 
A key question is what horizontal and vertical resolutions are required in order to accurately 
represent orographic effects in numerical models.  Experiments should be carried out to 
explore the role of resolution and orography in the representation of orographic drag, what 
parameterization of vertical diffusion is required, and how land surface coupling processes are 
best simulated. Experiments should focus on the simulation of orographic flows, such as 
barrier winds, tip jets, gap flows, foehn winds and katabatic winds. 
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 Probabilistic prediction of mesoscale and synoptic scale systems 
 
Ensemble prediction methods are becoming increasingly important for forecasting the risks of 
high-impact weather events. Probabilistic prediction is no less valuable at polar latitudes than 
it is elsewhere. Experimental high-resolution regional ensemble prediction systems should be 
run in order to demonstrate the benefit of probabilistic prediction of mesoscale and synoptic 
scale weather systems.  Experiments should focus on the prediction of: polar lows and 
orographic flows; arctic fronts; low-level jets associated with sea ice borders; and 
topographically influenced wind systems and lee cyclones 
 
Particular attention will need to be paid to the representation of vertical fluxes of sensible and 
latent heat in extremely unstable marine boundary layers. 
 
 Stable boundary layer 
 
Stable boundary layers are ubiquitous in the polar regions. Yet they remain a major modelling 
challenge. Vertical resolution will be as important to consider as horizontal resolution, if not 
more important. The transition from weakly turbulent to fully turbulent is especially 
challenging for models to capture. There are often major deficiencies in the modelled profiles 
of temperature, wind, and moisture. Boundary layer clouds, especially Arctic stratus, continue 
to undermine Arctic boundary layer simulations.   
 
 Clouds 
 
The representation of clouds is crucial to the high-latitude energy budget. Modelling centres 
are requested to compare model predictions with observations from sites where there are high 
resolution cloud observations (e.g. the Atmospheric Radiation Measurement Program (ARM) of 
the US Department of Energy). Verification with surface radiation observations is crucial 
because it allows differentiation between cloud, surface, and water vapour errors. 
A range of model diagnostics needs to be produced and archived in order to study the 
influence of clouds.  Diagnostics should include clear sky radiances and column liquid water. 
The range of diagnostics should follow what was agreed for the Cloud Feedback Model 
Intercomparison Project (CFMIP). (Only cloud fractions were archived in CMIP.) 
 
 Polar-lower latitude linkages 
 
Another important aspect will be to determine the impact of polar-lower latitude linkages and 
their role in weather and climate prediction. To discuss the way forward, eighty scientists from 
twenty nations gathered in Barcelona from 12-14 December 2014. This workshop, which was 
co-organized by PPP, developed the following set of recommendations: 
 

• Improve understanding of the key processes in atmosphere, snow, sea ice, and ocean 
responsible for linking the polar regions with the lower latitudes. Progress hinges on an 
improved observational base and on bringing expertise in high-latitude and mid-latitude 
dynamics together.  

• Ensure that these key processes are well represented in models used to carry out 
weather and climate predictions. This task includes data assimilation, improved Arctic-
centred model development and parameterizations, and thorough forecast 
assessments.   

• Link the research performed for weather and climate forecasting with that carried out to 
project future climate to obtain the largest benefit from their synergies. This task 
should be planned well ahead of phase 6 of the Coupled Model Intercomparison Project 
(CMIP6) exercise.   

• The community must distinguish between a potential Arctic influence on the net 
seasonal response and the possibility of regional episodic amplification of existing 
planetary wave patterns and related short-term weather events.   
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• Carry out coordinated model experiments to thoroughly assess possible remote impacts 
of polar climate change. Emphasis should be put on both local and possible global 
consequences of Arctic amplification.   

• Explore the limits of predictability of polar weather and climate and their role for mid-
latitude forecasting.   

• Determine the impacts of enhanced predictive capacity in the polar regions for mid-
latitude forecasting by carrying out coordinated forecasting experiments (e.g. data 
denial and relaxation experiments). Studying linkages from a sub-seasonal prediction 
perspective will allow better understanding of the prediction process and verification of 
polar lower-latitude pathways.   

• Ensure that environmental prediction and model assessment requirements will have a 
high priority in the future development of the polar observing systems. YOPP provides a 
unique opportunity for the international community to jointly advance our observational 
capacity.   
 

4.2.3 Field campaign related 
 
Modelling support will be provided for any intensive field campaigns contributing to YOPP (see 
Section 4.1.3). This includes MOSAiC. 
 
Also, to take advantage of field campaign data for model calibration and validation, a range of 
model experiments should be carried out. In particular, this should include sea ice modelling.  
It is expected that sea ice modelling for prediction purposes will become “mainstream” by the 
time of the YOPP Core Phase. Sea ice models are currently validated for the most part using 
satellite imagery/SAR. Field campaigns should provide additional detailed sea ice 
measurements, including imagery from UAV. During SOPs, there should be expanded field 
observations and aircraft flights (including microwave brightness measurements). Satellite 
calibration based on such measurements will increase the value of future satellite 
observations. 
 
Post-processing and archiving of physical model tendencies planned for the YOPP Core Phase 
should be extended to make sure that the full period of MOSAiC will be covered by the dataset. 
 
4.2.4 Sea ice modelling 
 
Sea ice models play a key role in environmental prediction not only to provide ice products 
(e.g. frequently updated ice charts) for polar marine users, but also to provide more accurate 
surface conditions for atmospheric predictions. It is expected that by the time of the YOPP 
Core Phase a number of coupled and uncoupled ice forecasting systems will be in place 
producing both deterministic and probabilistic (ensemble-based) sea ice forecasts. 
 
Given the strong nonlinearities in sea ice physics and the relative few observations available 
for model development, a coordinated intercomparison in sea ice prediction among operational 
centres as well as interested research institutions could be of great benefit. This 
intercomparison could make use of the real-time availability of additional YOPP observations to 
provide uncertainty estimates for important, yet less well-evaluated, fields such as ice 
pressure, drift and internal temperature. This could provide a means both to highlight best 
practices (or common errors) as well as to explore the benefits of probabilistic ice forecasting 
and the potential usefulness of a multi-model sea ice ensemble. 
 
High-resolution sea ice modelling will be central to YOPP. The multiple simulations that will be 
carried out during the three phases should be an opportunity to test the hypothesis that some 
parts of model physics have to be revised as resolution increases. In particular, an inter-model 
study of how realistic the elastic-viscous-plastic (EVP) model for sea ice rheology is at 
resolutions of ~5 km or less should be undertaken to guide future sea ice model development. 
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4.2.5 Sub-seasonal to seasonal predictions 
 
The sub-seasonal to seasonal prediction community should be engaged to perform intensive 
real-time predictions with frequent start dates (once a day for sub-seasonal and once a week 
for seasonal) during interesting case studies. To further understand the sources of 
predictability for these cases, local factors that can contribute to predictive skill on these 
timescales should be investigated, including the role of: 
 
 

• Stratosphere-troposphere coupling 
• Sea ice conditions, including the ocean underneath 
• High-latitude land surface properties, including snow cover 

 
Sensitivity integrations should be performed to determine the relative importance of these 
various factors to prediction. For example, studies that assess the importance of ice thickness 
initialization (using some type of coupled data assimilation whenever possible) and other 
similar issues should be explored.  
 
The development of a coordinated set of YOPP-related experiments within the sub-seasonal to 
seasonal forecasting community would enable an assessment of the consistency of polar 
forecasts and what causes inconsistencies, and what factors reliably contribute to predictive 
skill. These analyses and the design of the experiments should take into account the short 
period of the YOPP Core Phase (two years), which prevents the creation of homogenous long 
hindcast datasets. Where appropriate, the sensitivity studies discussed earlier (Section 4.2.2, 
e.g. experiments addressing the sensitivity to specific parameterizations to identify the 
parameters responsible for differences between models) should be analysed regarding their 
predictive skill on sub-seasonal to seasonal timescales to provide insight on model 
development needs and uncertainties. Undertaking integrations of this type in the context of 
YOPP will allow verification of sub-seasonal and seasonal forecasts against observations 
(instead of reanalyses) for polar regions. Such activities will also allow for improved 
initialization of future operational forecasts. This should be done in coordination with the WMO 
as the lead centre for the Long Range Forecast Verification System, as well as with WMO 
Global Producing Centres for Long Range Forecasts, and the S2S project, with which the model 
output dissemination should be coordinated. 
 
4.3 Verification and forecast use in decisionmaking 
 
The potential impact of better information will be evaluated through a number of methods 
discussed in Section 4.3.1. Plans for verification research must be undertaken in concert with 
the design and implementation of the observation, modelling, and archiving systems, but 
definitive statements regarding the impact of YOPP observations to decisionmaking processes 
will likely be deferred until the YOPP Consolidation Phase and the availability of the complete 
database for analysis. 
 
4.3.1 Understanding the potential use and value of improved forecast 

information in decisionmaking 
 
During the YOPP Preparation Phase, a complex suite of activities (including community 
movement, shipping, fishing, tourism, governmental activities and research) will be examined 
as part of a comprehensive research agenda focused on the use and value of improved polar 
predictions in decisionmaking. Through the YOPP Core and Consolidation Phases, deeper 
inquiry and application of a variety of social science research methods will be employed to 
characterize and evaluate the use and wider societal implications of improved predictions. 
Contingent on funding and organizational support, the following research priorities, identified 
in a number of past PPP-SERA workshops, will be addressed: 
 

• Exploration of how users and providers perceive risks and how this influences 
decisionmaking processes. 
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• Characterization of aspects that define and affect the mobilities and activities of various 
stakeholders in the polar regions. 

• Assessment of the diverse channels and interfaces used by stakeholders for accessing 
weather and sea ice information. 

• Understanding the goals and limitations of information providers in tailoring products to 
specific user needs. 

• Understanding the dynamic and complex roles of stakeholders as being both users and 
providers of information. 

• Evaluation of the context within which decisions are made, including socio-economic, 
legal, and institutional factors that may constrain access to and provision of 
information. 

• Assessment of stakeholder preferences and the role of trust and other factors in 
utilizing specific information services. 

• Examination of mechanisms for stakeholder feedback concerning information services.   
• Assessment of the wider societal implications of developments in observing and 

predicting efforts. 
 
To address the above research priorities a suite of qualitative and quantitative methods will be 
applied, including interviews, focus groups, content analysis, survey-based approaches, 
ethnographic field research, social simulation, cost-benefit analysis, and decision analysis. 
To the extent possible, primary and secondary data, including survey instruments, interview 
protocols, and experimental designs, will be archived in a repository database that is 
accessible to other researchers to facilitate further analysis.  
 
4.3.2 Verification 
 
YOPP will provide an excellent opportunity to perform in-depth assessment of weather and sea 
ice forecasts in polar regions by using the special forecast datasets to be archived in the YOPP 
Data Archive System. Archiving of end user-relevant parameters (e.g. sea ice pressure for ship 
routing) will provide a unique opportunity to develop and test new prediction variables, 
verification metrics, and techniques. It is planned to apply novel spatial verification techniques 
for sea ice in the polar regions during YOPP. The availability of additional observations will 
allow for investigating how data sparseness in the polar regions affects verification results. 
Moreover, enhanced observations during YOPP will enable to better quantify observation 
uncertainties and possibly develop verification strategies to cope with such uncertainties. 
 
If there was a (quasi) real-time verification environment running during YOPP, it would serve 
both scientists and forecasters at operational centres. Potentially, a “built-in” end user product 
verification interface could be included as well. It would be desirable to have also some spatial 
verification components as part of a real-time system. Building on presently existing 
operational verification system(s) (e.g. the system currently running at ECMWF) rather than to 
design a new dedicated polar verification package would be preferable. It should also be noted 
that diagnostic process-oriented verification tends to be post real-time, especially since new 
observation types take time to incorporate.  
 
One of the key issues in polar forecast verification is the notorious sparseness of in situ 
observational data. Therefore, there is the strong argument to use model analyses generated 
by data assimilation systems as "truth" information. The drawbacks of using model analyses 
need to be carefully studied and considered. They are likely to differ largely from model to 
model and are expected to contain significant biases towards the model which is used for the 
background field. Model analyses in polar regions are likely to be even more problematic than 
elsewhere. Even multi-model "ensemble analyses" are more likely in polar regions to reflect 
variations among the associated models than they are to represent the uncertainty in the 
analysis with respect to the truth, due to the lack of data. The use of multi-model analyses is, 
however, an improvement over single model analyses for verification purposes, especially 
when models are being compared. Thus, their use is encouraged.  
Only a few surface and lower atmosphere variables are observed adequately in polar regions. 
Satellite data will become increasingly important as a verification data source. However, 
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retrievals of cloud and surface properties from satellites are problematic although evolving 
YOPP science may improve the situation. Especially when the purpose of the verification is 
model diagnosis, it is recommended to use the “model to observation” approach and verify 
model simulated radiances against satellite radiances. Doing this in many parts of the 
spectrum (i.e. visible, near infrared, infrared, microwave) will help reduce observation 
uncertainties (e.g. inherent errors in the assumptions relating radiances with temperatures 
and/or clouds). Verification of radiation would be an especially interesting diagnostic measure 
because of its relevance to many processes. In addition to outgoing radiation, the surface 
radiation budget is particularly important in polar regions from a modelling perspective and 
should be observed and verified, especially as part of process studies. This can be a major 
challenge because of differences in the representative scales between a model parameter, e.g. 
surface albedo, and a corresponding radiometer measurement, but the scale issues can be 
handled through aggregation. 
 
Sea ice is of fundamental relevance both for modelling and to a variety of forecast end users 
and stakeholders. Consequently, sea ice verification and the usefulness and applicability of 
spatial verification methods will be in special focus during YOPP. It will also be important to 
consider additional ice-related variables which are relevant to end users. Presently, most of the 
focus is still on sea ice extent at a certain given date. However, such a variable is not very 
helpful for decision-makers. By contrast, the spatial distribution of ice thickness and 
concentration, the ice edge position, motion of ice bergs and floes, as well as dates of freeze-
up and break-up are relevant to end users. Due to high spatial variability and a lack of 
observations for sea ice thickness, verification of this quantity is particularly difficult.  
 
Surface currents could also be verified. These are relevant to many users, including the 
coupled modelling community. Similar to the atmosphere, the ocean surface circulation 
consists of eddies and gyres of different scales, some of which evolve quite rapidly. This makes 
adequate observation, prediction and verification of surface currents challenging.  
 
Studying diagnostic and spatial verification techniques such as scale-dependent verification is 
expected to strengthen collaboration between the verification community and modellers. Most 
spatial verification methods require high-resolution observations, implying that this approach is 
likely to be seriously constrained by the general lack of high-resolution observations. If such 
data are available, most spatial methods can in principle be tested for sea ice and cloud 
forecasts. Scale-separation techniques can be especially useful in polar prediction verification 
because they can help diagnose the sources of model error. Scale-tracking techniques (e.g. 
given by combining a Hovmöller diagram with a scale-separation approach) can be developed 
to verify the propagation of flow-dependent signals from polar regions to mid-latitudes. Some 
of the neighbourhood approaches that match a window of forecasts to a point observation 
might be useful to compare the performance of models with coarse versus finer resolution. 
Some promising methods are field-deformation techniques for ice fields (e.g. ice motion and 
ice pressure), object-based techniques for ice floe predictions, and Hausdorff distance metrics 
for the ice edge. SAR data is assumed to be fundamental for spatial verification of ice 
forecasts. 
 
The importance of the evaluation of user-relevant parameters and products has already been 
emphasized. This should include all traditional basic surface variables (e.g. temperature, wind, 
precipitation, visibility), and the use of all available observations at their highest resolution. 
Attention needs also to be given to verify the timing of user-relevant events (e.g. onset and 
clearance of poor visibility) and to include variables relevant for aviation and shipping safety 
(e.g. visibility, ceiling and icing, sea ice, fog) which have a high societal relevance in the polar 
regions. 
 
Verification-related collaboration with various research initiatives, programmes and groups will 
be important to make progress during YOPP: for example, with CIMO-SPICE on uncertainties in 
snow observations, with WWRP HIWeather on the verification of high-impact disruptive winter 
weather hazards, with WWRP S2S on sub-seasonal to seasonal time scales, with SERA for 
identifying stakeholders’ needs, and with WWRP JWGFVR on verification methodology. 
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Interplay should be advanced between scientists possessing expertise in verification 
methodology and polar scientists who may have questions relating to verification, e.g. 
regarding the use of data to test the utility of various diagnostic and spatial verification 
methods. Accordingly, participation of verification specialists in polar science workshops and 
conferences, and vice versa, should be supported. 
 
4.4 Education and outreach 
 
YOPP will provide many students and early career scientists, including postgraduate students 
and postdocs, with the opportunity to actively participate in an event that is expected to 
significantly advance polar research in general, and polar prediction in particular. In order to 
provide interested students with the necessary background, it is planned to hold at least two 
Polar Prediction Schools, coordinated with APECS and PCPI. The first one will be held during 
the YOPP Preparation Phase in 2016, a second school is planned for 2018. A possible 
continuation in the YOPP Consolidation Phase might be considered at a later stage. 
 
The first Polar Prediction School took place in April 2016 at the Abisko Research Station in 
Sweden. Further information about this joint venture between WWRP-PPP, WCRP-PCPI/CliC, 
APECS, and the Bolin Centre, University of Stockholm can be found on the CliC website: 
http://www.climate-cryosphere.org/wcrp/pcpi/meetings/abisko-pp-2016. 
 
A joint PPP-APECS webinar series on polar prediction is ongoing and has attracted 30-40 
participants each time, with established scientists in polar region research as invited speakers.  
The webinars provide an online forum for early career researchers to learn about and discuss 
polar prediction topics. This approach was also used to disseminate preparation instructions for 
the participants of the 2016 Polar Prediction School. 
 
Activities aimed at YOPP-related outreach beyond the polar prediction science community will 
be developed ahead of the YOPP Core Phase by the PPP International Coordination Office in 
close collaboration with the communication departments of WMO and AWI.  
 
SERA will organize a workshop on the theme “Weather and Society” to be held during the 
YOPP Core Phase. To the extent possible, SERA will also contribute to other workshops and 
events. 
 
 

_______
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5. YOPP CONSOLIDATION PHASE (MID-2019 TO 2022) 
 
The Consolidation Phase will be a crucial element of YOPP given that it will help to provide a 
legacy of both the Polar Prediction Project in general and YOPP in particular. In the following a 
general overview of this phase and its elements is given. Much more detailed plans will be 
developed during the YOPP Core Phase. 
 
The overall structure of YOPP is outlined in Figure 1. 
 
5.1 Coordination with MOSAiC 
 
For coupled system processes over sea ice, YOPP will benefit from existing plans for a 
Multidisciplinary drifting Observatory for the Study of Arctic Climate (MOSAiC) – see details in 
Section 3.3.2. It is anticipated that MOSAiC will provide the data required for the improvement 
of models under conditions for which very limited observations are available currently. MOSAiC 
will also contribute to the validation of satellite measurements and geophysical products, and 
will afford opportunities for detailed process studies. 
 
Given the unique comprehensive data expected from MOSAiC and their high relevance for 
YOPP, this field campaign has the potential to contribute substantially to YOPP even though it 
commences in September 2019, that is, right after the YOPP Core Phase ends. MOSAiC is thus 
envisaged to play a special role during the YOPP Consolidation Phase. 
 
5.2 Ensuring the wider use of YOPP data 
 
An important task before and at the beginning of the Consolidation Phase will be the proper 
archiving of all the additional observational data generated during YOPP to ensure availability 
and traceability (e.g. using Digital Object Identifiers). The YOPP data task team will oversee 
this process. Originators of significant YOPP datasets should be considered as authors of the 
dataset, which should qualify as a high-level peer-reviewed publication. 
 
The additional data collected during the YOPP intensive observing periods will be used during 
the YOPP Consolidation Phase to evaluate the benefit of extra observations for polar 
predictions. This includes data denial experiments which will provide guidance for optimizing 
the polar observing system. Furthermore, the additional observations along with high-
resolution numerical experiments will benefit model development and the enhancement of 
value of satellite data in a prediction context (see Section 5.4 below). 
 
In order to synthesize the available YOPP data and to exploit them in models, it will be 
desirable to carry out special high-resolution reanalyses for both the Arctic and the Antarctic. 
These reanalyses will be an ongoing activity during the YOPP Consolidation Phase. They will, 
along with the availability of reforecast datasets, provide the basis for probabilistic forecast 
calibration, as well as for diagnostic and verification studies that are expected to advance polar 
prediction across a wide range of time scales. 
 
The breadth of numerical experiments available through the YOPP Data Archive System will 
also provide insight into the role of horizontal and vertical resolution for prediction in the polar 
regions and beyond. Furthermore, the availability of simulated process tendencies from 
atmospheric models will allow for a comprehensive assessment of the relative importance of 
different dynamical and physical processes in different polar “regimes” (e.g. unstable versus 
stable boundary layers). 
 
The availability of unique additional datasets from YOPP will allow detailed case/process 
studies which would not have been possible without these valuable data. 
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5.3 Workshops and publications 
 
In order to ensure a long lasting legacy it will be essential to hold a YOPP synthesis workshop 
in 2020. Such a workshop will help to exchange the knowledge gained during YOPP, to provide 
a good opportunity to discuss a YOPP overview paper, and to develop plans for a special issue 
or multiple issues on YOPP in the peer-reviewed literature. The YOPP synthesis workshop is 
also expected to contribute to the operational implementation of YOPP findings. To increase a 
“buy in” from the operational centres, these need to be involved as much as possible 
throughout YOPP. The synthesis workshop will be promoted to the centres directly through 
WWRP/WMO; hosting the workshop at a centre such as ECMWF or one of the GPCs may be 
beneficial.   
 
5.4 Implementation of YOPP findings 
 
The additional observations and numerical simulations produced during the YOPP phases will 
be used to improve the representation of key polar processes in atmospheric, oceanic and sea 
ice models and at their interfaces. A comparison of ensemble forecasting system experiments 
with and without improved model formulation or new observation systems will ultimately 
demonstrate the benefit of YOPP from a modelling perspective. Given the importance of 
features such as stable boundary layers and mixed phase clouds across a wide range of time 
scales it is anticipated that model improvements evolving from YOPP will also serve the climate 
modelling community. In this context, running Transpose-CMIP experiments for the YOPP Core 
Phase appears promising. 
 
The additional weather and sea ice observations available through YOPP will also help to 
improve the use of satellite data for polar prediction purposes. Improvements can be achieved 
by revising satellite retrievals using new ground truth data. Furthermore, better forward 
models of the surface and the atmosphere will be helpful when satellite data are used in a data 
assimilation framework. 
 
It is expected that the intense phase of YOPP will yield important demonstration applications in 
polar regions. Potential benefits will only be fully realized, however, upon successful transfer 
and implementation of improved predictions through operations and attendant decision 
support tools to NMHS and other stakeholders. A YOPP commitment to long-term societal 
evaluation (and relevant verification studies) for each of the priority application areas is 
essential to ensuring proper and complete documentation of benefits. Such an effort, which 
will run the course of the PPP through 2022, should be accompanied with stakeholder 
involvement through joint training and workshops to build the capacity to conduct and 
interpret evaluations within NMHS and user organizations.  
 
5.5 Stakeholder feedback and evaluation 
 
It will be important to communicate improvements made over the course of YOPP, such as new 
and more skilfully predicted products, to stakeholders. This could be done through a series of 
meetings and training sessions, through national service agencies and other associations, 
articles in trade magazines, and general science articles. As much as possible, providing 
feedback to stakeholders should also be an interactive process – rather than just a single 
event, and a one-way flow of information. 
 
There should be a marker event in 2022 that provides a clear end to YOPP, and is also aligned 
to the completion of the overall Polar Prediction Project. This could be a YOPP Symposium, or a 
special session at the Annual Meeting of the American Meteorological Society (in early 2023). 
 
 

_______
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6.  GOVERNANCE AND MANAGEMENT 
 

The Polar Prediction Project comes within the World Weather Research Programme (WWRP) of 
WMO. It is therefore formally under the overall direction of the WWRP Scientific Steering 
Committee4  (WWRP SSC). A Steering Group (PPP-SG) was established for the Polar Prediction 
Project in December 2011. The Chair of the Polar Prediction Project Steering Group (PPP-SG) 
reports to the Chair of the WWRP SSC. 

Given that the project is a major research component of the Global Interactive Polar Prediction 
System (GIPPS) which is led by the Executive Council Panel of Experts on Polar Observations, 
Research and Services, the Chair of the PPP-SG is also an Expert member of the WMO 
Executive Council Panel of Experts on Polar Observations, Research and Services (EC-PHORS) 
in order to maintain close collaboration. 

As a significant component of the Polar Prediction Project, YOPP will be overseen by the PPP-
SG, which will consider progress and provide guidance in its regular meetings. Detailed 
planning and coordination of YOPP is, and will be, conducted by the PPP-SG and International 
Coordination Office, and by a number of thematic PPP/YOPP subcommittees that involve 
numerous representatives of other relevant initiatives and bodies, and additional experts. 

6.1 PPP Flagship themes/YOPP subcommittees 

A number of PPP flagship themes and YOPP subcommittees (or groups) have been established 
to take the lead in the planning and conduction of important aspects of YOPP (and PPP 
overall). Each of these aspects is lead by one or two chairs recruited either from the PPP-SG or 
externally. YOPP subcommittees with the following foci exist: 
 
Subcommittee on: Point of contact: 

Societal and Economic Research 
Applications (PPP-SERA) 
 

J. Dawson, University of Ottawa, Canada 

Education 
 

J. Day, University of Reading, UK 

Southern Hemisphere (YOPP-SH) D. Bromwich, Byrd Polar and Climate Research 
Centre, US 

 
Arctic Observations 
 

 
C. Fairall, NOAA, US 

Coordinated Modelling 
 

T. Jung, AWI, Germany 

Data Strategy 
 

T. Jung, AWI, Germany/Ø. Godoy, Norway 

Outreach ICO for Polar Prediction, AWI, Germany 
 

Sea Ice G. Smith, ECCC, Canada 
 

 

_______ 
 
 

                                            
4 Prior to CAS-16 in November 2013 this was the WWRP Joint Steering Committee (WWRP JSC) 
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ANNEX 1 
 

TIMELINE 
 
 
Below a timeline of past and future planned activities and milestones for PPP and YOPP, 
including planned meetings and events, is provided. Planned activities will naturally become 
more detailed over the duration of the YOPP phases; dates given here are thus approximate. 
 
 

Milestone Target Date 
(YYYY.MM format) 

PPP Implementation Plan published, including chapter on YOPP 2013.04 

First YOPP Planning meeting (YPM-1), in association with Polar 
Prediction Workshop at ECMWF in Reading 2013.06 

YPM-2 meeting in association with Arctic Science Summit Week 
and Arctic Observing Summit in Helsinki, Finland 2014.04 

PPP SG-5 (including YPM-3) meeting in association with the 
World Weather Open Science Conference in Montréal, Canada 2014.08 

YOPP Implementation Plan 1.0 issued 2014.10 

Submission of Paper on PPP, including YOPP Outline, to the 
Bulletin of American Meteorological Society 2014.11 

International Workshop on Polar-Lower Latitude Linkages and 
their Role in Weather and Climate Prediction in Barcelona, Spain 
(PPP/PCPI) 

2014.12 

Review progress of WWRP Working Groups in supporting specific 
YOPP-related needs 2015.03 

YOPP has been promoted to key national/EU funding agencies 
by members of the YOPP Planning Group (making use of 
additional national support) 

2015.03 

PPP-SERA Committee formed during the Societal and Economic 
Research and Applications (SERA) Workshop in Ottawa, Canada 2015.03 

Announcement for YOPP Summer School 2015.03 

PPP-IAMAS  High Latitude Dynamics Workshop in Bergen, 
Norway 2015.03 

YOPP Summit (including PPP SG-6) at WMO in Geneva, 
Switzerland 2015.07 

YOPP-Southern Hemisphere Coordination Committee and 
website established 2015.09 

YOPP Data Archive System group established 2015.08 

YOPP modelling strategy finalized, including an agreed list of 
participating operational modelling centres 2015.08 

Commitments have been secured from major modelling centres 
for Preparation Phase model experiments 2015.10 

Polar Prediction Webinars (in collaboration with APECS) 2015.10 
 
 



44   WWRP POLAR PREDICTION PROJECT IMPLEMENTATION PLAN  
FOR THE YEAR OF POLAR PREDICTION (YOPP) 

 
 

PPP-SERA Scoping Document workshop in Christchurch, New 
Zealand 2016.04 

First PPP/YOPP/PCPI Summer School on Polar Prediction in 
Abisko, Sweden 2016.04 

Sea Ice Prediction and Verification Workshop, Frascati, Italy 2016.04 

Polar Predictability Workshop 2016, Lamont-Doherty Earth 
Observatory, Columbia University, New York, USA 2016.05 

PPP SG-7 meeting in Beijing, China 2016.05 

YOPP Planning meetings (Observation, Data and Modelling) in 
Reading, UK 2016.09 

Polar Prediction Webinars 2016.10 

YOPP Data Archive System established 2016.12 

Experimental operational short- to medium-range coupled 
atmosphere-sea ice-ocean models ready to run by operational 
modelling centres 

2016.12 

YOPP sea ice intercomparison metrics defined and agreed upon 
by participating centres 2016.12 

Observational requirements document finalised 2016.12 

PPP-SERA planning and writing meeting (location tbc) 2017.04 

YOPP Core Phase Formally Launched at WMO EC-69 2017.05 

Polar Prediction Webinars 2017.10 

Second PPP/YOPP/PCPI Summer School on Polar Prediction 2018.06 

Polar Prediction Webinars 2018.10 

End of YOPP Core Phase/Start of YOPP Consolidation 
Phase 2019.06 

MOSAiC planned to commence 2019.09 

YOPP Final Conference 2021.05 

YOPP Paper published in Bulletin of American Meteorological 
Society 2022.05 

End of YOPP Consolidation Phase 2022.12 
 
 
 

_______
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ANNEX 2 
 
 

ACTIVITY CONTRIBUTION TABLE/ENDORSED PROJECTS 
 
 
The activity contribution table as of version 1.0 of this document is replaced by regularly 
updated information on the PPP website, in particular a list of endorsed projects at 
http://www.polarprediction.net/yopp/yopp-endorsement.html. 
 
 
 

_______
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ANNEX 3 
 
 

DETAILED MODELLING ASPECTS FOR YOPP 
 
 
The following modelling areas are considered to merit particular attention during both the 
YOPP Preparation Phase and the YOPP Core Phase: 
 
1) Boundary layer including mixed phase clouds 
 
This is a very important area for polar regions (as well as other parts of the globe, so what can 
be learned and improved is also relevant elsewhere). Clouds have a strong impact on 
momentum mixing and moisture fluxes, etc. 
 

1. Improve the representation of mixed-phase super-cooled (stratocumulus) clouds. 
This has great potential for improving analyses and forecasts in Arctic and also in 
other regions of known concern such as the Southern Ocean.  

2. Pursue an integrated approach so that cloud, PBL and surface exchange schemes 
“work well together” preserving process relationships as diagnosed from 
observations. Test with Large Eddy Simulations (LES). Also implementing 
parameterizations addressing known issues is proposed (e.g. a prognostic mixed-
phase cloud scheme).  

 
2) Sea ice modelling 
 
An accurate simulation of the sea ice cover and its interactions with the ocean and the 
atmosphere requires the correct representation of various features such as pressure ridges, 
leads, landfast ice, ice arches, melt ponds, etc. Important aspects to be considered are: 
 

1. Representing the properties and processes of a predominantly first year ice cover in 
the Arctic atmosphere-ice-ocean system. 

2. Determining the sea ice thickness distribution. 
3. Characterizing the properties of the snow cover on sea ice. 
4. The representation of landfast ice. Current sea ice models are not capable of 

simulating landfast ice. A study of the mechanisms (tensile strength, basal stress 
due to grounded keels, etc.) responsible for the formation of landfast ice should be 
performed. Parameterizations should be developed for sea ice models to be able to 
simulate landfast ice. 

5. The simulations of melt ponds and their impact on the modelled ice mass balance. 
Melt ponds are usually poorly represented in sea ice models. Recently developed 
melt pond models should be included in sea ice models and tested. An investigation 
of the impact of melt ponds on the sea ice thickness distribution should be 
performed. 

6. The inclusion of form drag. Models usually only consider skin drag in the calculation 
of the air-ice and ocean-ice stresses. Form drag, which strongly depends on the sea 
ice thickness distribution, should also be considered in models.  

7. Improving treatment of melt processes including ocean heat flux and impact of floe 
size distribution on lateral melting. 

8. Improving sea ice mechanics, including ridging/rafting and how it influences the 
subgridscale ice and snow thickness distributions. 

9. Simulation of sea ice deformation statistics at all scales. 
10. Simulations of wave-ice interactions in the Marginal Ice Zone 
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3) Physics of coupling, including snow on sea ice 
 
This also implies the need for joint observations relating to coupled processes (e.g. sea salinity 
and sea ice). Often such measurements may be held within research institutions and not made 
real-time available in operational formats. 
 

1. Test and possibly implement a multi-layer snow scheme for NWP applications. It is 
acknowledged that more physics leads to more variability, which may increase 
RMSE locally but reduce biases.  

2. Test improved sea ice - surface exchange parameterizations (a number of new 
schemes are now available). Elements of interest in these new schemes are 
including ice roughness classes and sub-grid processes such as leads and ponds.  

3. Test and develop improved schemes for moist convection associated with extremely 
unstable boundary layers when very cold air flows over open ocean sea-surfaces. 
Elements to consider are the time-constant for growing moist convection under 
such conditions, and thus the horizontal distance downstream of sharp surface 
borders (e.g. between sea ice and open ocean) where deep convective clouds with 
vigorous showers develop. This also influences the vertical profile of released latent 
heat.  

 
4) High resolution modelling including ensembles 
 
High resolution local modelling will be important to capture the physics involved in polar 
regions. Priority should be placed on this area. A special model archive (akin to the TIGGE-LAM  
archive) may be useful. 
 
Ensembles are also very much a part of modern prediction systems, including those run at 
high resolution. For example, MET Norway already provides operational ensemble-based strike 
probabilities for polar lows. But do we know enough about model uncertainties to have reliable 
probabilities? Can the models generate the mesoscale features (in the central Arctic)? 
 
5) Model validation and intercomparison 
 
This can be carried out using data that already exists from previous observational campaigns – 
for example, ConcordIASI in the Antarctic, data from the IPY-THORPEX (e.g. the Greenland 
Flow Distortion Experiment, Norwegian IPY-THORPEX) cluster, and the following studies in the 
Arctic:  
 

1. SHEBA (Surface HEat Budget of the Arctic ocean study described at 
http://www.eol.ucar.edu/projects/sheba/) aiming to quantify the heat transfer 
processes that occur between Arctic ocean/ice and atmosphere over a full annual 
cycle. 

2. ASCOS (Arctic Summer Clouds Ocean Study, described at http://www.ascos.se/) 
aiming at studying physical and chemical processes leading to cloud formation.  

3. AOE (Arctic Ocean Experiment, described at http://gcss-
dime.giss.nasa.gov/aoe2001/) to enhance understanding of how natural sources of 
atmospheric aerosols affect climate through impact on the radiation balance.  

4. Archived and new data from Russian drifting “North Pole” stations (see AARI 
website http:/www.aari.ru) could be used for model validation and intercomparison. 

 
Areas in particular that should be focused on are surface fluxes, cloud characteristics and 
mesoscale features. This should also assist in planning how model data is archived for the 
YOPP phase, for further validation and intercomparison studies.  
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6) Upper ocean processes 
 
There are large heat fluxes on a small scale – e.g. across leads. In winter leads are a 
significant source of heat and moisture transfer from the ocean to the atmosphere. In 
summer, leads absorb over 90% of the incident solar radiation enhancing ice melt and heat 
storage in the ocean. This could influence the way some observations are taken, and will be 
useful to guide how experiments are conducted during YOPP. 
 
7) The Stratosphere  
 
As one of the main sources of predictive skill for S2S scales, this is an area with many 
initiatives already taking place – e.g. through SPARC, and S2S. The S2S project will be 
archiving high-resolution climate forecasts.  
 
While this is an issue for YOPP, it is expected that it will primarily be carried out by and in 
collaboration with other groups such as the Stratospheric Network for the Assessment of 
Predictability (SNAP). 
 
8) Chemistry (Aerosols, Ozone) 
 
Transport of soot (black carbon) from mid-latitudes to higher latitudes, followed by deposition 
on snow and ice could have significant impacts in northern polar regions. WGNE activities in 
this area are mostly case study approaches on atmospheric radiative impacts and not the 
impact on snow and ice. 
 
 

______
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ANNEX 4 
 

 
DATA: THE USE OF WIS AND GTS WITHIN YOPP 

 
 
Introduction 
 
Much of the success of YOPP will revolve around having observational data made available in 
real time for the use of Numerical Weather Prediction (NWP) forecasts and experiments. This 
involves getting data into the WMO's Information System (WIS). This section of the YOPP 
Implementation Plan introduces WIS for the purpose of YOPP operations and research. It also 
touches on several points that may be useful in making sure that your data are used to their 
maximum potential rather than discarded. 
 
Introduction to WIS and the GTS 
 
Many people or groups about to conduct observations for use within YOPP may have heard of 
the GTS – the WMO's Global Telecommunication System. This system was designed to support 
global collaboration in operational weather forecasting and weather research. It collects, 
exchanges, and distributes observational data and forecasting products. The GTS has been 
operating robustly for many decades, however: 
 

• It is difficult to know what is in there or to retrieve data on demand 
• GTS needs special connections 
• It is difficult to set up routine delivery of data 
• It is almost impossible to set up one-time delivery of data 
• It does not readily support WMO Programmes other than the World Weather Watch 

(WWW) 
• It is difficult within the GTS to support more modern observations (e.g. satellite data) 

 
With these points in mind, WMO has designed and implemented the next generation of data 
exchange – the WMO Information System (WIS). WIS was designed to support all WMO 
Programmes, not just the WWW. It makes it easier to submit, find and fetch data and allows 
for the migration of new technologies (e.g. climate services, different observing systems, 
improved data discoveries, and the use of the World Wide Web). WIS does not replace the GTS 
but builds on it by improving the delivery of time- and mission-critical data, products and 
services. It also extends WMO services through discovery, access and retrieval (DAR) facilities, 
as well as through flexible timely delivery. 
 
Benefits of WIS 
 
For those that collect observational data as a contribution to YOPP, it is important to consider 
making those data available in real time in order for them to be available for operational use 
and verification. However, WIS provides an overarching approach to weather and climate data 
and information management and is not only used for the provision of observations for input in 
NWP. So, WIS can be helpful for researchers who want: 
 

• Their observations to be used in real time (for example, by NWS) 
• To share their specialized data in real time 
• To access observations in real time 

 
Getting data into WIS 
 
The following sections discuss some issues that may be faced when getting data into WIS. At 
some stages brief examples from a cruise report are used (see attached, and with thanks to 
Benjamin Harden for making it available). It is well worth reading this report in order to 
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understand the type of problems that may be encountered when undertaking observations for 
the inclusion in WIS. Below is a list of other resources, including useful WIS contacts.  
 
Who is going to use the data? 
 
Data providers need to consider who is going to use their data. If their observations are 
standard (for example, those from Radiosonde flights) then these may readily be absorbed into 
the NWP assimilation process. However, if they are a more unusual dataset (for example, in 
situ sea ice thickness observations) then the data need to be made useable for the YOPP 
community (e.g. providing sufficient metadata as discussed below).  

Knowing the instruments 

Understanding the instruments’ settings and limitations is crucial since otherwise one may not 
be operating the instruments under ideal conditions in which case one may not receive the 
expected observation range (see Figure 3). The usual height for ground based observations is 
between 15 to 20 km, however, in this example the wind data are available only up to around 
5 km. The reason for the reduction in height could be attributed in part to the particularly 
severe atmospheric conditions. 

Therefore, one will need to become familiar with the instruments setting for input into NWP 
(see Figure 4). In this example, the edited data (EDT) as interpolated by the Vaisala software, 
filters out the natural fluctuations of the radiosonde to provide a smooth and continuous 
reading. This is what is needed for input into WIS. 

 

 

Figure 3. Representation of the wind speed in m/s (colours) and direction 
(ticks) as a function of height for a subset of the soundings with edited data  

Source: (EDT, from Figure 4; Harden, 2009) 
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Figure 4. (a) Example sounding (10/10/2008 12:00) showing RAW data (black) 
and EDT data (red) for the easterly component of the wind velocity against 

height. (b) Close up of RAW data for the same sounding plotted as a function of 
time instead of height to show constant wavelength oscillations.  

Source: (from Figure 5; Harden, 2009) 

 
Data formats 

WIS can take data in any format (e.g. NetCDF), however, if you want your data going into 
operations it should be in BUFR, or secondary in CREX.  

When data is submitted to WIS, the chosen data format will almost certainly be dictated by the 
observational dataset and mechanism. Many standard observations will already have set data 
formats: for example, Vaisala instruments transmit in BUFR, and with correct settings such 
data will readily be utilized within NWP.  

It is possible that observations, even though suitable for real-time provision, are not readily 
suitable for transmission in BUFR or CREX. In these cases it is important to work closely with a 
WIS Centre (as discussed below) in order for making the data usable for its intended audience.  

Metadata 

A prerequisite for entering data into WIS is the descriptive metadata. If the observations are 
"standard" then this will be a relatively easy step. Otherwise, as for the data format, this will 
require more care and guidance from a WIS Centre (as discussed below).  

Contact a relevant WIS Centre 

The WIS network consists of a number of centres such as the Global Information System 
Centres (GISC), Data Collection or Production Centres (DCPC), and National Centres (NC) (see 
Figure 3). However, there are also National Focal Points on WIS matters (see link below) which 
are usually associated with meteorological organizations within each country. For anyone being 
new to adding observational data to WIS, these should be the first contact points.  
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Figure 5. Types of WIS Centres and their typical interactions 
 
 
 
The other side of WIS – OpenWIS 
 
OpenWIS is the public front-end to WIS. It allows to find and fetch data on demand within 
WIS. One can perform one-off data request or subscribe to have automated delivery of data. 
Delivery may be to an email or ftp site.  
 
Links of WIS relevant information 

WMO WIS website where manuals and technical information can be obtained: 

- https://www.wmo.int/pages/prog/www/WIS/ 

List of National Focal Points on WIS matters:  

- http://www.wmo.int/pages/prog/www/CBS/Lists_WorkGroups/CBS/cross-
cutting/fp%20wis/members  

OpenWIS sites: There are a number of OpenWIS sites. Some include: 

- http://wis.bom.gov.au/openwis-user-portal/srv/en/main.home 
- https://wis.metoffice.gov.uk/openwis-user-portal/srv/en/main.home 
- http://wispi.meteo.fr/openwis-user-portal/srv/en/main.home
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ANNEX 6  
 

 
ABBREVIATIONS 

 
 A 
AARI ..........................................................  Russian Arctic and Antarctic Research Institute 
AMDAR .......................................................................... Aircraft Meteorological DAta Relay 
AMOFW ..................  Antarctic Meteorological Observations, Modeling, & Forecasting Workshop  
AMPS ...................................................................... Antarctic Mesoscale Prediction System 
AODS .......................................................................................... Arctic Ocean Drift Study 
AOE ........................................................................................... Arctic Ocean Experiment 
APECS ............................................................... Association of Polar Early Career Scientists 
ARCROSE ............. Arctic Research Collaboration for Radiosonde Observing System Experiment  
ARM ................ Atmospheric Radiation Measurement Program of the US Department of Energy  
ASAP ..................................................................... Automated Ship Aerological Programme 
ASR  .......................................................................................... Arctic System Reanalyses 
ASCOS ......................................................................... Arctic Summer Clouds Ocean Study 
ATOMMS ................................. Active Temperature Ozone, Moisture Microwave Spectrometer 
AWG ..................................................................................... Atmospheric Working Group 
AWI ................................................. Alfred Wegener Institute for Polar and Marine Research 
 
B 
BAS .............................................................................................. British Antarctic Survey 
BPCRC ................................................................... Byrd Polar and Climate Research Center 
BUFR ...... Binary Universal Form for the Representation of meteorological data – WMO standard 
 
C 
CALM .............................................................. Circumpolar Active Layer Monitoring Network 
CBS ........................................................................ Commission for Basic Systems of WMO 
CCN ........................................................................................ Cloud Condensation Nuclei 
CFMIP .......................................................... Cloud Feedback Model Intercomparison project 
CFSR .......................................................................... Climate Forecast System Reanalysis 
CIMO ................................. Commission for Instruments and Methods of Observation of WMO 
CliC ...................................................................... Climate and Cryosphere Project of WCRP 
CLIVAR ....................................................................... Climate Variability and Predictability 
CRM .............................................................................................. Cloud Resolving Model 
CMIP ...................................................................... Coupled Model Intercomparison Project 
COMNAP ................................................ Council of Managers of National Antarctic Programs 
CTD ................................................................................ Conductivity-Temperature-Depth 
CryoNet ............................................. Core Component of GCW surface observation network 
 
D 
DAOS ................................................................. Data Assimilation and Observing Systems 
DAR ......................................................................... Discovery Access and Retrieval, WMO 
DCPC .......................................................................... Data Collection or Production Centre 
DLR .......................................................................................... German Aerospace Centre 
DOI .............................................................................................. Digital Object Identifier 
D-PHASE ........  Demonstration of Probabilistic Hydrological and Atmospheric Simulation of flood  

Events in the Alpine region 
DRI ................................................................................. Departmental Research Initiative 
 
E 
EC ............................................................................................ Executive Council of WMO 
ECCC ................................................................ Environmental and Climate Change Canada 
ECMWF ............................................. European Centre for Medium-Range Weather Forecasts 
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EC-PHORS .......... Executive Council Panel of Experts on Polar and High Mountain Observations,  
Research and Services of WMO 

ECRA ........................................................................... European Climate Research Alliance 
ENSO ..................................................................................... El Nino Southern Oscillation 
EPS-SG .......................................................... EUMETSAT Polar System - Second Generation 
ERA ................................................................... ECMWF meteorological reanalysis products 
ESA ............................................................................................. European Space Agency 
ESM .................................................................................................. Earth System Model 
ESSD ............................................................................ Earth System Science Data Journal 
EUCOS .................................................................. EUMETNET Composite Observing System 
EUMETNET ......................................................... European Meteorological Services Network 
EUMETSAT ................... European Organisation for the Exploitation of Meteorological Satellites 
 
F 
FAMOS ............................................. Forum for Arctic Modeling and Observational Synthesis 
FMI ................................................................................... Finnish Meteorological Institute 
FP7 .................. Seventh Framework Programme for Research and Technological Development 
FSOI ..................................................................... Forecast Sensitivity Observation Impact 
FROST-2014 ............................................ Forecast and Research: the Olympic Sochi Testbed 
 
G 
GABLS .............................................................. GEWEX Atmospheric Boundary Layer Study 
GASS ........................................ Global Atmospheric System Studies, part of WCRP’s GEWEX 
GAW ........................................................................................ Global Atmospheric Watch 
GCW ......................................................................................... Global Cryosphere Watch 
GEWEX .......................................... Global Energy and Water Cycle EXchanges Project, WCRP 
GFCS ...................................................................... Global Framework for Climate Services 
GISC ............................................................................. Global Information System Centre 
GIPPS ................................................................. Global Integrated Polar Prediction System 
GMAO ........................................................... Global Modeling and Assimilation Office, NASA 
GODAE ............................................................. Global Ocean Data Assimilation Experiment 
GPC ................................................................................. Global Producing Centre of WMO 
GTS ................................................................... Global Telecommunication System of WMO  
 
H 
HASSEG ................................................ Humanities and Social Sciences Expert Group, SCAR 
HIRLAM ....................................................................... High Resolution Limited Area Model 
HIWeather ..................................... WWRP THORPEX Legacy Project on High Impact Weather 
 
I 
IABP .......................................................................... International Arctic Buoy Programme 
IAMAS ............................. International Association of Meteorology and Atmospheric Sciences 
iAOOS ................................................................ integrated Arctic Ocean Observing System 
IASC ...................................................................... International Arctic Science Committee 
IASOA ........................................ International Arctic Systems for Observing the Atmosphere 
IASSA .......................................................... International Arctic Social Sciences Association 
IceBridge ..................................................... An Airborne Mission for Earth’s Polar Ice, NASA 
Ice Watch ............................................................ Sea ice classification from ships for Arctic 
ICI ....................................................................................................... Ice Cloud Imager 
ICO ...................................................... International Coordination Office for Polar Prediction 
IICWG ................................................................  International Ice Charting Working Group 
IMB buoys .................................................................................... Ice Mass Balance buoys 
IOC ............................................................. Intergovernmental Oceanographic Commission 
IOP ......................................................................................... Intensive Observing Period 
IPAB ............................................................... International Programme for Antarctic Buoys 
IPY ......................................................................... the International Polar Year 2000-2008 
ISAC .......................................................................... International Study of Arctic Change 
ITP .................................................................................................. Ice Tethered Profilers 
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ITCZ ................................................................................ Inter-Tropical Convergence Zone 
 
J 
JCOMM ........ Joint Technical Commission for Oceanography and Marine Meteorology, WMO-IOC 
JMA ...................................................................................... Japan Meteorological Agency 
JRA-55 ................................................................................. Japanese 55-year Reanalysis 
JWGFVR ............................................. Joint Working Group on Forecast Verification Research 
 
L 
LES .............................................................................................. Large Eddy Simulations 
 
M 
MERRA ............................... Modern-Era Retrospective Analysis for Research and Applications 
MJO .......................................................................................... Madden-Julian Oscillation 
MOSAiC .......................... Multidisciplinary drifting Observatory for the Study of Arctic Climate 
 
N 
NASA .......................................................... National Aeronautical and Space Administration 
NC ........................................................................................................ National Centres 
NCAR ................................................................. National Center for Atmospheric Research 
NCEP ................................................... National Centers for Environmental Prediction, NOAA 
NetCDF .............................................................................. Network Common Data Format 
NMHS ....................  National Hydrological and Hydrometeorological Services of WMO Members 
NOAA ...............................................  USA National Oceanic and Atmospheric Administration 
NWP .................................................................................... Numerical Weather Prediction 
 
O 
ONR ........................................................................................... Office of Naval Research 
OOI .................................................................................... Ocean Observatories Initiative 
OSE ................................................................................... Observing System Experiment 
OSSE ................................................................... Observing System Simulation Experiment 
 
P 
PANGAEA ............... Information system archiving, publishing and distributing data from global  

change research 
PBL ........................................................................................... Planetary Boundary Layer 
PCPI ........................................................................... Polar Climate Predictability Initiative 
PDEF ...................................................... Predictability, Dynamics and Ensemble Forecasting  
PPP .............................................................................................. Polar Prediction Project 
PRACE ......................................................... Partnership for Advanced Computing in Europe 
PSTG ........................................................................................... Polar Space Task Group 
 
R 
RMSE .......................................................................................... Root Mean Square Error 
 
S 
S2S ......................................................... Sub-Seasonal To Seasonal Project (WWRP/WCRP) 
SAON ....................................................................... Sustaining Arctic Observing Networks  
SAR ......................................................... Synthetic Aperture Radar (usually satellite-based) 
SCAR ................................................................ Scientific Committee for Antarctic Research 
SEARCH .................................................................... Study of Environmental Arctic Change 
SERA .............................................................. Societal and Economic Research Applications 
SG .......................................................................................................... Steering Group 
SHEBA .................................................................. Surface HEat Budget of the Arctic Ocean 
SIDARUS .................................... Sea Ice Downstream Services for Arctic and Antarctic Users 
SIOS ...................................................................... Svalbard Integrated Observing System  
SIPN ....................................................................................... Sea Ice Prediction Network 
SMAP ......................................................................... Soil Moisture Active Passive satellite 
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SMOS ................................................................... Soil Moisture and Ocean Salinity satellite 
SNAP ........................................... Stratospheric Network for the Assessment of Predictability 
SnowMIP ................................................................... Snow Models Intercomparison Project 
SODA ..................................................................... Stratified Ocean Dynamics in the Arctic 
SOOS ........................................................................... Southern Ocean Observing System  
SOP ............................................................................................ Special Observing Period 
SPARC ..................................... Stratosphere-troposphere Processes And their Role in Climate 
SPICE .......................................................... Solid Precipitation Intercomparison Experiment 
SSC ..................................................................................... Scientific Steering Committee 
SST ............................................................................................ Sea surface temperature 
 
T 
THORPEX .................................... THe Observing system Research and Prediction EXperiment 
TIGGE .................................................. WMO’s THORPEX Interactive Grand Global Ensemble 
TIGGE-LAM .................................................................... TIGGE Limited Area Model project 
T-NAWDEX ............... THORPEX North Atlantic Waveguide and Downstream Impact Experiment 
Transpose-AMIP ..................................................... Weather forecasting with climate models 
 
U 
UAV ......................................................................................... Unmanned Aerial Vehicles 
ULS ............................................................................................... Upward Looking Sonar 
 
W 
WCRP ......................................................................... World Climate Research Programme 
WGNE ............................................................ Working Group on Numerical Experimentation 
WGOMD .................... CLIVAR Working Group on Ocean Model Development Climate Variability 
WGSIP ................................................ Working Group on Seasonal to Interannual Prediction 
WIGOS ............................................................... WMO Integrated Global Observing System  
WIS .......................................................................................... WMO Information System  
WMO ............................................................................. World Meteorological Organization 
WoS ....................................................................... Web of Science bibliographic databases 
WS ................................................................................................. Wide Swath (satellite) 
WWRP ........................................................... World Weather Research Programme of WMO 
WWRP SSC .............. Scientific Steering Committee of WMO's WWRP (successor to WWRP-JSC) 
WWRP JSC ........................................................ Joint Scientific Committee of WMO's WWRP 
WWW ............................................................................................. World Weather Watch 
 
Y 
YOPP ............................................................................................ Year Of Polar Prediction 
YOPP-SH .................................... Activities in the Southern Hemisphere, YOPP sub-committee 
YOTC ...................................................................................... Year of Tropical Convection 
YPG ................................................................................................. YOPP Planning Group 
YPM ............................................................................................... YOPP Planning Meeting 
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